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CIM FY94 ADVANCEk ACQUISITION PLAN

ACQUISITION STRATEGY

SETA AWARD IMMINENT DTIS IN PROGRESS

CURRENTLY HIGH PERCENTAGE OF MIPRs

EFFORTS TRANSITION TO SETA WHEN IN PLACE

SOFTWARE RE-USE

— TECHNICAL ARCHITECTURE

DEFENSE INFORMATION INFRASTRUCTURE

DPI ASSESSMENT

DATA ADMINISTRATION

FUNCTIONAL PROCESS IMPROVEMENT

SOFTWARE ENGINEERING ENVIRONMENTS

SOFTWARE METRICS

SOFTWARE PROCESS

TECHNICAL INTEGRATION.

IMPROVEMENT

EFFORTS TRANSITION TO DTIS WHEN IN PLACE
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O&M

RDT&E

PROC

TOTAL

CIM FY94 ADVANCED ACQUISITION PLAN

NUMBER OF PACKAGES BY ACQUISITION METHOD

OPTIONS OUTGOING

NEW CONTRACTS MODIFICATIONS fCONTINUING~ MIPR/RO

4

0

12

3

0

0

16 3

2

0

0

2

TOTAL

44 53

0

2 14

46 67
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CIM FY94 ADVANCED ACQUISITION PLAN

SOCIOECONOMIC PROGRAMS

SB SET-ASIDE SB PRIME m WOMAN-OWNED

SfwDlh afQQu

O&M 2,893.5 7.9 0.0

RDT&E 0.0 O*O 0.0

PROC 275.0 .7 0.0

TOTAL 3,168.5 8.6 0.OO

0.0 2,100.0 5.7 49*5 0.1

0.0 0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0 0.0

0.0 2,100.0 5.7 49.5 0.1

TOTAL

w!!!!) ~

5,043.0 13.7

0.0 0.0

275.0 .7

5,318.0 14.4

.
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AM FY94 ADVANCEL”ACQUISITION PLAN -
SCHEDULE OF ARC APPROVALSb

(Number of Packages)
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0

1993 1994
+ .



GIM FY94 ADVANCEL ACQUISITION PLAN
SCHEDULE OF DARP APPROVALS

(Number of Packages)

1993 1994
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GIM FY94 ADVANCEL ACQUISITION PLAN
SCHEDULE OF AWARDS

(Number of Packages)
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CIM FY94 ADVANCEL - CQUISITION PLAN
CONCERNS

BUDGET CUTS

ANY DELAY IN SETA AWARD COULD EFFECT COMPETITION GOALS

ANY DELAY IN SPA AWARD COULD IMPACT SPA SCHEDULE

ANY DELAY IN OTIS AWARD COULD EFFECT COMPETITION GOALS

NO IMPACT HAS BEEN IDENTIFIED AS A RESULT OF REORGANIZATIONJ* . *

.—



MASTERPACRAGEREPORT
---------------- --.--

Org code: cm PurchaseRequest#:
!

PR Title: COMPUTEREARWARE& SOI?TWARE

Solicitation:FULLAND OPEN

Contractor:

ContrctType:FIRM FXXEDPRICE
CentOfficer:NIA Specialist:
ActionOffer:HOLLYGOODSON ARc: ?10

i

DPAWAIVER: NO
.

Reqtsdef complete
Fessstudycomplete
Fundscomnited
Consultcomplete
Internalapproval
ZAP/PKGto codePR
ARc
DARP
CodeCPA receives
CodePM receives
Offerto SBA
SBA spproval
CBD published
RFP out
Propreceived
Techevalrequest
Tech eval received
Auditrequested
Auditreceived
Negobegin
BAFOrequested
BAPOreceived
Contractaward

ADA WAIVERSHO

PLANNED REVISED ACTOAL
------- ------- ------
6102}93
6/17!93
7/02/93
7117f93
8!01193
8/16/93

9/26/93
10/12/93
10I17I93

10/31/93
11!16/93
121M193
12/21/93
1/18/94
12121t?3
1!18/94
1/28/94
2/07/94
2f12/94
3/01/94

Page#267

DXPR40001 Amendment:

Acq Method: NEW CONTRACT “

SocioStatus:LARGEBUSINESS
Contract#:
RFP #:
Mod #:
M’IPRedto:
HIA Status:OPEN
DECCO:NO FIYS:YEs
GFEIGFP:l10 CAM: LEc

COMMENTS:
-------.

.

TIMETO AWARDIN DAYS: 272

*x~***********m**********ti* ~ I ~ A ~ ~ I A L ~ A T A **************************
FUNDS APPROP PROJECTTITLE FY PLANNED ON PR AWARDED
DISA PROCURE 94 $275,000

TOTALS------------------e---.-------------> $275,000
COMMENT:
VARIOUSCOMPUTER
SYSTEMSUPGRADES

FOR OFFICIAL USE ONLY

$0 $02



f Org Code:
i

E% Titla:

solicitation:

Contractor:

ContrctType:
CentOfficer:
ActionOffer:
DPA UAIVER:

MASTERPACKAGEREPORT Page#144
---------------------

cm PurchaseRequest#:DXMR40002 Amendment:

DDRSOPERATIONS& MAINTENANCE Acq Method: M.PRSOUT /RO

PULLAND OPEN SocioStatus:SMALLBUSINESSNON 8A
Contract#:
RFP #:
Mod #:

FIRMFIXEDPRICE MIPRedto: DXTSO
N/A Specialist:ll!A Status!OPEN
D. LEWIS ARc:YEs DECCO:NO FIPSIYEs
MO ADA WAIVER:HO . GFE/GFP:NO CM@: IEc

PLANNED REVISED ACTUAL COMMENTS:
-e----- ------- ------ --------

Rentsdef complete 4/02/93
Fess studycomplete 4[17/93
Fundscouanited 5/02/93
Consultcomplete 5/17/93

- Internalapproval 6/01/93
IAP/PKGto codePR 6/16/93
ARc - 6/26/93
DARP 7112193
CodeCPAreceives 7!28193
CodePM receives
Offerto SBA

(
SBA approval

,$ CBDpublished
RFP out
Propreceived
Techevalrequest
Techmml received
Auditrequested
Auditreceived
Negobegin
BAPOrequested
BAFOreceived
Contractaward 10IO1I93
TIMET13AWRD IN DAYS: 182

●*****************************g I N A ~ C I A L D A T A **************************
FUNDS APPROP PROJECTTITLE PY PLANNED ON PR AWARDED
XmA o&M 94 $922,000

TOTALS------------------------------------> $922,000
COMMENT:
WORRTO BE
PERPORMEDAT DITSO

FOR OFFICIAL USE ONLY

$0



w=-’ MASTERPACKAGEREPORT Page#268
---*-----------------

( Org Code: cm PurchaseRequest#:DXPR40003 Amendment#:
~

PR Title: EXECUTIVELVL STAND.MEMBERSHIP Acq Method: POIDO

Solicitation:SOLE SOURCE SocioStatus:LARGEBUSINESS
Contract#:

Contractors RFP #:
Mod #:

Contrct me: FIRM FIXEDPRICE MXPRedto:
CentOfficer:N/A Specialist%n/A Status:OPEN
ActionOffer:W. RINEHULS ARct IJO DECCO:NO FIPS:NO
DPA WAIVER: NO

.

Reqt6def complete
Fess●tudycomplete
Fundscommited
Coneultcomplete
Internalapproval
IAPIPKGto codePR
ARc
DARP
CodeCPA receives
CodePM receivee
Offerto SBA

(
S3A qprwal
CBDpublished
RFP Qut
Propreceived
Techevalrequest
Tech●val received
Auditrequested
-Auditreceived
Negobegin
W&O requested
BAFOreceived
Contractaward

ADA WAIVER:NO GFEIGFP:NO CAAS:NON-CM

PLANNED REVISED ACTUAL COMMENTS2
-.----- ------- ------ --------
6103/93
6/18/93
7!03{93
7/18/93
8/02!93
8!17/93

9/27/93
10/13/93
10!18/93

11/01/93
12101193

.

TIMETO AWARD IllDAYS: 212

******************************F I ~ A N c ~ A L ~ A T A **************************
FUNDS APPROP PROJECTTITLE n PLANNED ON PR AWARDED
DISA O&M 94 $20,000

..

TOTALS------------------------------------>
cOwENT:
NATIONAL
AND INTERNATIONAL

FOR OFFICIAL USE 0NL%

$20,000 $0



F7= MASTERPACKAGEREPORT Page# 22
---------------------

[ &g Code: cm PurchaseRequest#:DXAR40005 Amendment#:

( PR Title: DOD DATAMODELEXTENSION Acq Method: MIPRSOUT /RO

Solicitation:PULLAND OPEN SocioStatus:SMALLBUSIM=S NON 8A
contrJlct#:

Contractor: SRA RFP 4:
Mod #:

ContrctType:FIRMFIXEDPRICE MIPRadto: T)ss-w
CentOfficer:NIA Specialiet~NIA Status:OPEN
ActionOffer:B. EARRLSS ARc:NO IJECCO:HO l?TPs:YEs
DPAWAIVER: HO ADA WAIVER:HO GPE/GPP:NO C&As:I&c

.

Reqtsdef complete
Fessstudycomplete
Fundscmmnited

.Consultcomplete
Internalapproval
IAPIPKGto codePR
ARc
DARP
Code CPA receives
CodePM receives
Offerto SBA

(
S8A approval

\
CBD published
RPP out
Propreceived
Techevalrequest
Techevalreceived
Auditrequested
Aud5treceived
Negobegin
BAPOrequested
BAFOreceived
Contractaward
TIMETO AWARDIllDAYS:

PLANNED REVISED ACTUAL COMMENTSt
------- --..--- ----.- --------
4/02/93
4/17193
S/02/93
5[17193
6{01!93
6/16/93

7112!93
7/28/93

10/01/93
182

******************************* F ~ ~ ~ ~ c I A L D ~ ~ A **************************
PUNDS APPROP PROJECTTXTLE FY PLANNED ONPR AWARDED
DISA o&M 94 $450,000

TOTALS------------------------------------> $450,000
i COMMENT:

$0

FOR OFFICIAL USE ONLY

—



fp~m MASTERPACRAGEREPORT Page#28
---------------------

I Org Code: CIM PurchaseRequest#:~sf Amendment#:

PR Title: MITRESUPPORTFOR CIM Acq Method: MIPRSOUT /RO

Solicitation:FULLAND OPEN SocioStatus:SMALLBUSINESSNON 8A
Contract#:

Contractor: MITRJ RFP #:
Mod 4:

ContrctType:FIRMFIXEDPRICE MIPRedto: CECOM
CentOfficer:ii/A Specialist?N/ii Status:OPEN
ActionOffer:M. MCGINNESS ARc:No DECCO:MO FIPS:NO
DPAW~IVER: NO ADA WAIVER:NO GFE/@P:NO CAAs:IEc

Reqtsdef complete
Fess studycomplete
Fundscoamited
Consultcomplete
Internal●pproval
IAP/PKGto codeFE
ARc
DARP
CodeCPA receives
CodePM receives
Offerto SBA
SBA●pproval
CBD published
RFP out
Propzeceived
Techevalrequest
Techevalreceived
Auditrequested
Auditreceived
llegobegin
BAFOrequested
BAFOreceived
Contractaward
TIMETO AWARDIN DAYS:

PLANNED REVISED ACTUAL COMMENTS:
------- ------- ------ --------
4/02/93
4/17/93
S/02/93
5/17/93
6/01/93
6/16/93

7/12/93
7/28!93

10/01/93
182

******************************* F I ~ A ~ c ~ A L D A T A **************************
FUNDS APPROP PROJECTTITLE FY PLANNED ON PR AWARDED
DISA O&M 94 $3,856,000

TOTALS-----.-.----------------------------> $3,856,000
COMMENT:

$0

FOR OFFICIAL USE ONLY



W7ix”

( Org Code:

~ ‘PR Title:

Solicitation:

Contractor:

ContrctType:
CentOfficer:
ActionOffer:
DPA WAIVER:

MASTERPACRACEREPORT Page#269
------------*.-------

CR!! PurchaseRequest#:MPR40007 Ameadment#:

SWTWARE ENG. ENVIRON. (SEE) Acq Method: PO/DO

PULLAND OPEN

FIEMFIXEDPRICE
GODBEY
SUSANWARSHAW
M)

Reqtedef complete
Fessstudycomplete
Fundscoamited
Consultcomplete
Internal●~proval
IAP/PXGto codePR
ARc

CodeGPA receives
CodePM receives
Offerto SBA

f
SBAspproval
CBDpublished

1

RFP out

Propreceived
Techevalrequest
Techevalxeceived
Auditrequeeted
Auditreceived

-Hego begin
BAPOrequested
BAPOreceived
Contractaward

PLANNED
-..----
S/02!93
5117!93
6/01!93
6/16/93
7101/93
7/16/93

8126!93
9/11/93
9/16!93

9/30!93
10I3OI93

11!30193

SocioStatus:HISTORICALLYBLACKCOL
Contract#: 91CO033
RFP ##
Mod #t
MIPRedto:

Specialist:HALL StatusxOPEN
ARc: No DECCO$MO FIPS:NO

ADAWAIVER$NO GFEIGFPzNO CAAS:IEc

REVISED ACTUAL COFZIENTSa
------- --*-.. ---.--.-

TIMETO AWARDIN DAYS: 212

H*H***e*****w***********-* F I ~ A ~ c I A L D A T A **************************
PUNDS APPROP PROJECTTITLE FY PLANNED ON PR AWARDED
DISA o&M 94 $100,000

TOTALS------------------------------------> $100,000
( COMMENT:

CONTRACTORSUPPORTFOR DEVELOPINGA CONCEPTOF 0PEk4TIONS
FOR SEE INTEGRJKITON~~REUSEAND DATAADMINISTRATION

FOR OFFICIAL USE ONLY

$0



@m@3- tlASTERPACKAGEREPORT Page#294
---------------------

( Org Code: CIM PurchaseRequesE#:DXR040008 Amendment#z

!

PR I%tle: S/14ENG.ENVIRONMENTS Acq Method: MIPRSOUT /RO

Solicitation:FULLAND OPEN SocioStatus:SMALLBUSINESSNON 8A
Contraet#:

Contractor: TBD RFP #:
Hod #:

ContrctType:FIRM FIXEDPRICE MIPRedto! OPM
CentOfficersN/A Specialis+tzNIA Status:OPEN
ActionOffer:SUSANWARSHAW ARc: ??0 DECCO:NO PIPS:No
DPA WAIVER: NO ADA WAIVER:MO GFE/GFP\NO CAAsrIEc

.

Ieqtsdef complete
Feae●tudycomplet*
Fundscomited
Consultccmplete
Internal●pproval
IAP/PXGto codePR
ARc

CodeCPAreceives
CodePM receives
Offerto SBA
SM ●pproval
CBD published
RFP out
Propreceived
Techevalrequest
Tech●val received
Auditrequested
Auditreceived
Megobegin
BAFOrequested
BAFOreceived
Contractaward
TIMETO AWARDIllDAYS:

PLANNED REVISED ACTUAL COMENTS:
-.----- ---e--- --*--- --------

8102193
8117193
9/01/93
9/16/93
10IO1I93
10!16!93

li/11193
11/27/93

.

1131/94
182

X***************************** F I u A ~ c I A ~ D A TA **************************
FUNDS APPROP PROJECTTITLE FY PLANNED ON PR AWARDED
DISA o&n 94 $420,000

TOTALS------------------------------------> $420,000
COMMENT:
CONTRACTORSUPPORTFOR ASSISTINGWITH I-CASE
TECHNOLOGYTRANSFERFOR DOD CENTRALDESIGNACTIVITIES

FOR OFFICML USE ONLY

$0



4 org Code:

i’ PR Title:

Solicitation:

ContretType:
CentOfficer:
ActionOffcrt
DPAWAIVER:

MASTERPACRAGEREPORT
---------------------

cm Purcha+seRequeet#:DXMR40009

SUPPORTTO REPOSITORY Acq Method:

FULLAND OPEN

POWERCCMHJTING

FIRMFIXEDPRICE
MIA
F. ICIRRLJGHTER
l?o

Ileqtsdef complete
Fessstudycomplete
Fundscouxsited
Consultcomplete

.Internalapproval
IAP/PRGto codePR
ARc -
DARP
CedeCPA receives
CedePM receives
Offerto SBA

(
S%A approval

4 CBI)published
RFP out
Propxeceived
Techevalrequest
Techevalreceived
Auditrequested
Auditreceived
Negobegin
BAFOrequested
BAFOreceived
Contractaward
TIMETO AWARDIllDAYS:

PIANNED
-----..
4/02/93
4{17/93
5i02/93
S117}93
6/01/93
6/16/93
6126/93
7/12/93
7!28193

10!01/93
182

******************************

FUNDS APPROP PROJECTTITLB
DXSA o&H

SocioStatu6:
Contract#:
RFP #:
Mod #:
MIPRedto:

Specialist:HIA
ARc:TEs DECCO:NO

ADA WAIVER:NO . GFE/GFP:NO

RSVISED ACTUAL COMMENTS:
------- ------ --------

Page#

Amendment:

!41PRSOUT /RO

SMALLBUSINESS

HQUSACE
Statue:OPEN
FIPS:No
CAAstIEc

145

WON8A

.

FII?AMCIAL D A T A **************************
PY PLANNED OR PR AWARDED
94 $700,000

TOTALS------------------------------------> $700,000
COMMENT:
REPOSITORY
OPERATION

FOR OFFICLAL USE ONLY

$0



Q_q9- MASTERPACKAGERJ3PORT
---------------------

( Org Code: cm PurchaseRequest#:

PR Title: CADRE10Q

Solicitation:FULLAND OPEN

Contractor:

Contrctwe: FIRM FIXED PRICE
Centofficer:N/A Specialist:
ActionOffer:3. STORM ARC:NO
13PAWAXVER: NO ADA WAIVER:NO

*
PLANNED REVISED ACTUAL
------- ------- -.----

Rtqtsdef complete 4102/93
Faasstudycomplete 4/17/93
Fundscomited 5102I93
Consultcomplete 5/17/93
Internalapproval 6/01/93
IAP/PKGto codePR 6/16]93
ARc
DAEP 7/12/93
CodeCPA receives 7/28/93
CodePM receives
Offerto SBA
SBA approval
CBD published
RPP out
Propreceived
Techevalrequest
Techevalreceived
Auditrequested

. Auditreceived
Negobegin
BAFOrequested
BAFOreceived
Contractaward 10/01/93
TINETO AWARDIN DAYS: 182

Page#146

DXMR4OO1O Amendment:

Acq Method: MIPRSOUT /RO

SocioStatus:SMALLBUSINESSNON 8A
Contract#:
RFP #S
Mod #:
MIPRedto: AMEC
N\A Statue:OPEN
DECCO:NO FIPS~NO
GFE/GFP:NO CAM! IEC

COMMENTS:
-.-.--*-

.

**~**************************** F ~ N ~ N c I A L D A TA **************************

FUNDS APPROP PROJECTTITLE FT PLANNED ON PR AWARDED
DISA O &M 94 $500,000

..

TOTALS------------------------------------> $500,000
COMMENT:
CADRE
100TRAINING

FOR OFFXCIAL USE ONLY

$0 so ?



Org coda:

PR Title:

solicitation:

Contractor:

ContrctType:
CentOfficer:
ActionOffer:
DPAliAI~R:

MASTERPACRAGEREPORT page#321
--------*------------

cm PurchaseRequest#:DXR040011 Auiendment#:

I.DEFLIFE CYCLE/FIPS Acq Method: MIPRSOUT /RO

FULL AND OPEN socioStatus:SMALLBUSINESSNON 8A
Contract#:
RFP #:
Mod #:

FIRMFIXEDPRICE MIPRedto: NIST
HIA Specialist:NIA Status:OPEN
D. MCDONALD ARct No DECCO:NO PIPS:NO
MO ADAUAIVERS NO GFE/GFPsNO CAAS:IEC

PLANNED REVISED ACTUAL cxx’lMENTs :
------- ------- -*---- ---*-.--

Reqtsdef complete 4/02/93
Fessstudycomplete 4117f93
Fundscoamited 5/02/93
Consultcmplete 5/17/93

-Internalapproval 6!Ol193
lAP/PKGto codePR 6/16/93
ARc -
DARF 7]12/93
CodeCPA receives 7/28/93
CodePM zeceives
Offerto SBA

(
SRA ●pproval
CBD published
RFP out
Propreceived
Techevalrequest
Techevalreceived
Auditrequested
Auditreceived
Hegobegin
RAFC)requested
BAFOreceived
Contractaward 10!01/93
TIMETO AWARDIllDAYS: 182

*****~ti*******************F I N A N c I A L D A TA **************************

FUNDS APPROP PROJECTTITLE FY PLANNED ON PR AWARDED
DISA O &M 94 $286,000

.

TOTALS......------------------------------>

(

$286,000
COMMENT:
FURTEERDEVELOP
IDEFLIFECYCLEIFIPS

$0 $0 .?

FOR OFFICIAL USE ONLY



(,

{

.OrgCode:

PR Title:

Solicitation:

Contractor:

ContrctType:
CentOfficer:
ActionOffer:
DPAUAXVER$

MASTERPACRAGEREPORT
---------------------

cm PurchaseRequest#:DXAR40012

BPIPCONTRACTSUPPORT Acq Method:

FULLAND OPEN Sociostatus:
Contract#:

STANDARDTECH,INC. RF? #t
Mod #:

FIRMFIXEDPRICE MIPRedto:
81A Specialist:n/A
J. SCO~ ARC: NO DECCV:NO
Ho ADAWAIVERZ NO GFE/GFP:NO

Page#23

Amendment:

MIPRSOUT IRO

SMALLBUSINESS

DSS-W
Status:OPEN
FIPS:No
CAAS:IEC

NON 8A

Reqtsdef cmnplete
Fessstudycomplete
Fundsicoumited
Consultcomplete
Internalapproval
IAPIPRGto code PR
ARc
DARP
CodeCPA receives
CodePM receives .
Offerto SBA
SBA●pproval
CBD published
RFP out
Propreceived
Techevalrequest
Techevalreceived
Aud5trequested
Auditreceived
Regobegin
BAFOrequested
BAFOreceived
Contractaward
TIMETO AWARDIN DAYS:

PLANNED REVISED ACTUAL COMMENTS:
----.-- ----q-. ----.- -------.
4/02/93
4/17/93
S/02/93
5t17/93
6/01/93
6/16/93

7112!93
7/28/93

.

10/01/93
182

******************************* F I R A ~ c I A L D A T A *************************
FUNDS AFPROP PROJECTTITLE FY PLANNED OH PR AWARDED
DMA O&M 94 $195,000

TOTALS------------------------------------> $195,000
COMMENT:
PROGRAM
SUPPORTTO BPIP

$0

FOR OFFICIAL USE ONLY



Q-ji”’
[, Or& Code:

[
PR Title:

Solicitation:

Contractor:

ContrctType:
CentOfficer:
ActionOffcrz
DPAWAIVER:

MASTERPACRAGEREPORT Page#147
m---.----------------

CIM PurchaseRequest#:DXMR40013 Amendment:

BPI CENTEROF EXPERTISE Acq Method: MIPRSOUT /RO

FULLAND OPEN SocioStatus:SMALLBUSINESSNON 8A
Contract#:
RFP #:
Mod #:

FIRMFIXEDPRICE MIPRedto$ WES
n/A Specialist:HIA Status*OPEN
D. MCDONALD ARC:NO DECCO:NO FIPS$NO
No ADA WAIVER:MO GFE/GFPtNO CAM: IEC

Beqtadef complete
?eaastudycomplete
Rindscommited
Consultccnnplete
Internalapproval
IAP/PKGto codePR
ARc

CodeCPA receives
CodePM receives
Offerto SBA
SBA●pproval

( CBDpublished
RFP out
Propreceived
Techevalrequest
Techevalreceived
Auditrequested
Aud%treceived

“Mego begin
BAFOrequested
BAFOreceived
Contractaward
TXMl!TO AWARDIN DAYS:

HANNED REVISED ACTUAL COMMENTS:
--.-.*- ---*--- ------ --------
4!02!93
4/17/93
5/02/93
5/17/93
6/01/93
6116!93

7}12/93
7128193

10/01/93
182

~*~*ti&*~**************** F I ~ A ~ c I A L D A T A **************************

PUNDS APPROP PROJECTTITLE PY PLANNED CM PR AWARDED
D18A o&H 94 $100,000

TOTALS------------------------------------>, $100,000
1’ COMMENT:
\ DEVELOPITESTNEW

BPXTOOLSAND TECHNOLOGIES
FOR OFFICIAL USE ONLY

$0



6
!’ LC& Codez
1’

PR Titlez

Solicftazion:

Contractor:

ContrctType:
CentOfficer:
ActionOffcrx
DPAWAIVER:

.

MASTERPACKAGEREPORT Page#270
---------------------

CIM PurchaseRequest#:DXPR40014 Amendment:

BPIPCONTRACTSUPPORT Acq Method: NEW CONTRACT

FULLAND OPEN

FIRMFIXEDPRICE
?l!A
F. MORAWSKI
No

PLANNED

Reqtsdef complete
Peasstudycomplete
Fundscommited “
Consultcomplete
Internalapproval
XAP/PRGto codePR
ARc
DARP
CodeCPA receivee
CodePM receives
Offerto SBA
SBA●pprwal
cBDpubliehed
m out
Propreceived
Techevalrequest
Tech-al received
Auditrequested
Auditreceived
Megobegin
BAPOrequested
BAPOreceived
Contractaward
TIMETO AWARDIllDAYS:

-.---.-

1/02/93
1/17/93
2/01/93
2[16!93
3103f93
3/18/93

4/28}93
5/14/93
5/19/93

6/02/93
6/18{93
7]21!93
7/23!93
8120}93
7!23/93
8/20/93
8130193
9/09/93
9/14/93
10/01/93

272

SocioStatus:LARGEBUSINESS
Contract#:
RFP #:
Mod #t
klIPRedto:

Specialist:N/A StstustOPEN
ARc:No DECCO:NO PIPS:YEs

ADAWAIVERZ HO @E/GFP:NO CAM: IEc

REVISED ACTUAL COMMENTSx
------- ------ --------

.

-*M**ti******-********~ ~ I B A u c I A L ~ A ~~ **************************
PUNDS APPROP PROJECTTITLE FY PLANNED ONPR AWARDED
DISA o&M 94 $55,000

TOTALS------------------------------------>
COMMENT:
IDEFMODELINGTOOLPLATPORMS.
DECCOBULLETINBOARDACQUISZTON

FOR OPPICIAL USE ONLY

$55,000 $0 $02



( Org Code:

(’ PR Title:

Solicitation:

Contractor:

ContrctType:
CentOfficeri
ActionOffer:
DPAUAIWER:

MASTERTACK-AGEREPORT
---------------------

cm PurchaseRequest#:

DI1 TECHNICALROADMAP

FULLAND OPEN

FIRMFIXED PRICE
NIA Specialist:
J. TATS ARc: Ho
MO ADAWANER: NO -

PLANNED REVISED ACTUAL
------- ------- -....-

Reqtadefcomplete 4/02!93
Fessstudycomplete 4f17f93
Fundsc-ted S/02}93
Consultcomplete 5/17/93
Internal●pproval 6/01/93
IAP/PRGto codePR 6/16/93
ARc -
DARP 7112193
CodeCPAxeceives 7128/93
CodePM receives
Offerto SBA
S3Aapproval

1; CBDpublished
RFP out
Propreceived
Techevalrequest
Techevalreceived
Auditrequested
Auditreceived
Ilegobegin
BAFOrequested
BAFOreceived
Contractward 10/01/93
TIMETOARARD IN DAYS: 182

DXMR40015

Acq Method:

SocioStatus:
,Contract#:
RFP #:
Mod #:
MIPRedto:
l?/A
DECCO:NO
GFEIGFPxNO

COMMENTS:
--------

Page#

Amendment:

MIPRSOUT /RO

148

SMALLBUSINESSNON 8A

USAISECEUACHUC
Status:OPEN
PIPS:No
CAAs:mc

FURDs APPROP PROJECTTITLE FY PLANNED OII?PR AWARDED
D18A O&M 94 $200,000

TOTALS------------------------------------> $200,000
COMMENT:

t EIGRLEVELSTEPSAND “WINDOWSOF OPPORTUNITY”FROMTHE
TECHNICALPERSPECTIVE,TO MACE STRATEGICLONGMNGE GOALS.

FOR OFFICIAL USE ONLY

$0



~x~~.’ MASTERPACRAGEREPORT Page#149
---------------------

C@ Coda: cm

{
PR Title: SBISASSESSMENT

Solicitation:FULLAND OPEN

Contractor:

Contrct~e: FIRMFIXEDPRICE
CentOfficer:N/A
ActionOffer:B. SNARUM
DPA WAIVER: NO

.
PLANNED
-------

Rentsdef complete 4/02/93
Feesstudycomplete 4/17/93
Fundscmmited 5/02/93
Consultcomplete 5/17/93
Internalapproval 6/01/93
LAP/PKGto codePR 6/16/93
ARc
DARP 7!12]93
CodeCPAreceives 7/28/93
CodePM receives
Offerto SBA

(
SBA ●pproval
CBD published
RFP out
Propreceived
Techevalrequest
Techevalreceived
Auditrequested
-Auditreceived
Negobegin
BAFOrequested
3AF0received
Contractaward 10101I93
TIMETO AWARDIllDAYS: 182

PurchaseRequest#:DXMR40016 Amendmmt#z

Acq Method: MIPRSOUT IRO

SocioStatus:SMALLBUSINESSNON 8A
Contraet#:
RFP #z
Mod #:
MIPRedto: JITC

Specialist:NIA StatllstOPEH
ARc: No XEcco:No FIPS:NO

ADA WAIVER:NO GFE/GFP:NO CAM: EC

REVISED ACTUAL COMKENTS:
------- ------ ------.-

****~*****************H*** F I ~ A ~ c Z A ~ D A T A **************************

FUNDS APPROP PROJECTTITLE FY PLANNED ON PR AWARDED
DISA O &M 94 $68S,000

TOTALS------------------------------------> $685,000
COMMENT:
DISAINDEPENDENTASSESSMENTOF SBISPLATFORMS
FOR SUITABILITYOF DEPLOYMENTIN DEPARTMENTALOSE GRID

FOR OFFICIAL USE ONLY

$0



fl~:$ MASTERPACKAGEREPORT Page#150
----------.-*------.-

Org Code: CIM PurchaseRequest#:!XMR40018 Amendment#:

( PR Title: DISTRIBUTEDC@lPUT*ENV. {DCE) Acq Methodt MiPRSOUT /RO

Solicitation~FULLAND OPEN Sociost41tU8:_L BUSINESSYOt?8A
Contract#:

Contractor: RFP #:
Mod #:

ContrctType:FIRMFIXEDPRICE MIPRedto: AF ESC
CentOfficer:R]A Specialist:n/A Status:OPEN
ActionOffer:J. TYLER ARc: No I)ECCO:NO FIPS:NO
DPA WAIVER: MO ADAWAU7ER:!?0 GFE/GFP:NO CMs: XEC

.

Reqtsdef complete
Peasstudycomplete
?undscoamited

.Consultcomplete
Internalapproval
IAP/PKCto codePR
ARc
DARP
CodeCPA receives
CodePM receives
Offer to SBA

(
S8A spprwal
CBD published
RFP out
Propreceived
Techawl request
Tech-al received
Auditrequested
Auditreceived
Hegobegin
BAFOrequested
BAFOreceived
Contractaward
TIMETO AWARDIN DAYS:

PLANNED REVISED ACTUAL COM!SENTS:
------- ------- ------ --------
4102193
4/17/93
5!02!93
5/17/93
6/01/93
6/16/93

7/12/93
7128193

.

10IO1I93
182

******e********************-*p 1 ~ A ~ c I A L D ~ T ~ **************************

FUNDs APPROP PROJECTTITLE PY PLANNED OR PR AWARDED
DMA O&M 94 $100,000

TOTALS .........---------------------------> $100,000
COMMENT:
CONTINUET3E ASSESSMENTOF OSF’SDCE TECHNOLOGY
WITHTHEAIRFORCEELECTRONICSSYSTEMSCOMMAND

FOR OFPICLAL USE ONLY

$0



Org Code:

PR Title*

solicitation:

Contractor:

ContrctType:
CentOfficer:
ActionOffer:
DPAU41VEE:

MASTERPACRAGEREPORT Page4
---------------------

CIM PurchaseRequest#:DXPR40019 Amendment:

EW. TECH.GROUPSUBSCRIPTION Acq Method: MODIFICATION

SOLESOURCE SocioStatus:WOMENOWNED
Contract#:

EMERGINGTECHNOLOGIES RFP #:
?led #:

FIRMFIXEDPRICE MIPRedto:
N[A Speci*lint:H!A Status*OPEN
J. 3CEANE ARc: r!o DECCO:NO FIPS$NO
No

Reqtsdef complete
Peasstudycomplete
Fundsccamited
Consultcmplete
Internalapproval
IAP/PRGto codePR
ARc
DARP
CodeCPA receivee
CodePM receives
Offerto SRA

(
SBA●pproval
CBDpublished
RFP out,
Propreceived
Techevalrequest
Techevalreceived
Aud3trequeeted
Auditrece%ved
Ilegobegin
BAPOrequested
BAPOreceived
Contractaward

ADA WAIVER: NO GFE/GFP:lJo CAM: NON-CM

PLANNED REVISED ACTUAL COMMENTS:
------- ------- ------ c-------

7/06!93
7!21{93
8[05/93
8/20/93
9/04!93
9/19193

11/16/93
12/01/93
12/31/93
1/04/94
2/01/94
2102!94
2/11/94
2/17/94

3/10/94

271

.

TIHETO AWARDIl?DAYS: 247

~***a*s***********************F I ~ A ~ c I A L D A T A **************************
FUNDS APPROP PROJECTTITLE ?Y PLANNED ON PR AWARDED
DISA OkM 94 $49,500

TOTALS ------------------------------------> $49,500 $0
Comm :

i
EONTINUESUBSCRIPTIONSERVICEWITE SMALLWOMAN OWNEDCOMPANYSPECIALXZI
NC IN ASSESSINGINDUSTRYTRANSITIONTO OPEN SYSTEMSENVIRONMENT

FOR OFFICML USE ONLY



( i,
Orgcode:

PR Title:

Solicitation:

Contractor:

ContrctType:
CentOfficer:
ActionOffer:
DPAWAIVER:

MASTERPACKAGEREPORT Page#151
---------------------

CIM PurchaseRequest#:DXMR40020 Amendment:

CENTERPORINTEGRATIONEQUIP Acq Method: NEW CONTRACT

PULL AND OPEN SocioStatus:8(a)BUSINESS
Contract#:
RFP #:
Mod 4:

PIRMFIXEDPRICE MIPRedto$
HIA Specialist:tl/A Statue$OPEN
M. DEEM ARc:Ilo DECCO:?!0 FIPS:YEs
no

Reqtadef complete
Fess ●tudycomplete
Fundecoamited
Consultcomplete
Internalapproval
IAP/PKGto codePR
ARc
lMiRP
CodeCPA receives
CodePM receives
Ofierto SBA

(
SBA qprmal
CBD published
RFP out
Propreceived
Techevalrequest
Techevalreceived
Auditrequested
Auditreceived

‘Megobegin
BAFOrequested
BAFOreceived
Contractmrard

ADA WAIVFX:NO GFE/GP’PtNO CAAs*IEc

PLANNED REVISED ACTUAL COMMENTS:
------- e-.---. ------ --e-----

12!01193
12116[93
12/31/93
1/15/94
1/30/94
2/14/94

3/27/94
4}12/94
4}17194

5/01/94
5117194
6/19/94
6/21!94
7/19/94
6/21/94
7/19/94
7129[94
8/08/94
8113!94
0130!94

.

TIMETO AWARD IIWDAYS: 272

●☛☛☛☛☛☛☛☛☛☛☛☛☛☛☛☛☛❞☛☛☛☛☛☛☛F 1 ~ A ~ c I A L 1)A TA **************************
PUNDS APPROP PROJRCTTITLE FT ON PR AWARDED
DISA PROCUBE 94 $3=0:0

TOTALS------------------------------------> $3,630,000
COMMENT:
ADP EQUIPMENTPURCHASE
TO SUPPOR’TDOD-WXDEINTEGRATION

FOR OFFICIAL USE ONLY

$0



~.gm’= MASTERPACKAGEREPORT F’age#152
---------------------

I Org Code: cm PurchaseRequest#:DXMR40021 Amendment#:
\.

PR Title: S/W PROCESSIMPROV.SUPPORT Acq Method: MXPRSOUT /RO ‘

Solicitation:FULLAND OPEN

Contracterz SEI

Contrct‘&pe:FIRMFIXEDPRICE
CentOfficer:HIA
ActionOffer:E. l)EPAIAIA
DPAWAIVER: NO

PLANNED
----c-.

Reqtsdef cmplete 7/03/93
Peasstudycomplete 7/18/93
Fundsconnuited 8/02/93
Consultcomplete 8/17/93
Internalapproval 9/01/93
ZAP/PKGto codePR 9/16/93
ARc
DARP 10/12/93
CodeCPA receives 10/28/93
CodePM receives
Offerto SBA
SBA ●pproval
CBD published
RFP out
Propreceived
Techevalrequest
Techevalreceived
Auditrequested
Auditreceived
Negobegin
BAFOrequested
BAFOreceived
Contractaward 1/01/94
YIMETO AWARDIllDAYS: 182

$ocioStatus:SMALLBUSINESSNON 8A
Contract#:
RFP #$
Mod f:
MIPRedto: ESD WiNSCOMAF

Specialist~81A Status$OPEH
ARc:Ilo DECCO:110 FIPS:MO

ADA WAIVER:NO GFB/GFP:NO CAAS2UC

REVISED ACTUAL COMMENTSt
------- ------ -.-*----

.

****************************** F I ~ A ~ c I A ~ D A T A ●*************************
FUNW A.PPROP PROJECTTITLE FY PLANNED OH PR AWARDED
DISA O &M 94 $200,000

TOTALS------------------------------------> $200,000
COMMENT:
CON~CTOR SUPPORTIN ASSISTINGDOD CDAS LMPLEMENTTHE PROCESS
IMPROVEMENTSCALLEDFOR BY THE SOFIWRE PRWESS ASSESSMENTS(SPA)

FOR OFFICIAL USE ONLY

$0

.—



Org Code:

+ PR Title:

Solicitation:

Contractor:

Contrctme:
CentOfficert
ActionOffcr~
3PAWAIVER:

MASTERPACKAGEREPORT Page#272
---------------------

cm PurchaseReque8t#:DXPR40022 Amendment:

S/UMETRICSTOOL (SLIM) Acq Method: PO/DO

SOLESOURCE

QUANT.SWMGMT

FIRMFIXEDPRICE
ll!A
A. SHERIDAN
no

Reqtsdef complete
Fessetudycomplete
Pundsconanited
Consultcomplete
Internalapproval
lAP/PKGto codePR
ARc -
DARP
CodeCPA Zeceives
CodePM receives
Offerto SBA
58A apprwal
CBDpublished
RPP out
Propreceived
Techevalrequest
Techevalreceived
Auditrequested
Auditreceived
Negobegin
BAPOrequested
BAPOreceived
Contractaward

PLANNED
-c-----

S/02/93
s/17/93
6/01/93
6116/93
7/01/93
7[16/93

8/26193
9/11[93
9/16{93

9/30193
10/30!93

ili30!93
TIMETO AWARDXR DAYS: 212

******************************
PuNDs APPROP PROJECTTITLE
I)ISA O&M

SocioStatus:SMALLBUSINESSRON 8A
Contract#:
RFP #:
Mod #:
MIPRedto:

Specialiet281A Status:OPEN
ARC: NO DECCO:NO ?IPSSYEs

ADA WAIVER:NO GPE/GFP:l?O CA&s:Nol?-cAA

REVISED ACTUAL COMMENTS:
----e-. ------ -.---.-*

F I HA N C I A L D A T A **************************
IO! PLANNED OH PR AUARDED
94 $15,000

TOTALS------------------------------------> $15,000 $0
COMMENT:

i, DATABASEREPOSITORYP’MHA PROGRAMMANAGEMET’NTOOLTO BE USED
AS A COMPARISONTO THE DATA COLLECTEDPROMTNE PILOTKSTRICSPROJECTS

FOR OF?ICIAL USE ONLY



Org Code:

PR Title:

Solicitation:

Contrsctort

Ccmtrctwe:
CentOfficer:
ActionOffer:
DPAWAIVER:

*

MASTERPACKAGEREPORT Page#273
---------------------

CIM PurchaseRequest#:DXPR40023 Amendment:

SUPRADB APPLICATIONSW PKG Acq Method: Po/Do

SOLESOURCE SocioStatus:LARGEBUSINESS
Contract#:

CONCOM RFP +S
Mod #:

FUU4 FIXEDPRICE i91PRedto:
HIA Specialist:l?/A Ststus:OPEN
A. SHERXDAN ARC*No DECCO:No FIPS:YEs
NO

Reqtsdef complete
Fessstudycomplete
Fundscoamited
Consultcomplete
Internalapproval
IAF/PKGto codePR
ARc
DARP
CodeCPA teceives
CodePM receives
Offer to SBA
SBA ●pprwal
CBD published
RPP out
Propreceived
Techevalrequest
Techevalreceived
Auditrequested
Auditreceived
llegobegin
BAFOrequested
BAFOreceived
Contractaward
TIMETO AI?ARDIN DAYS:

ADA WAIVER~NO GFB/GFPtTES CAAS:NON-CAA

PLANNED REVISED ACTUAL COIMENTS:
------- ------- ------ --------

6!02{93
6J17!93
7/02/93
7!17}93
8/01!93
8116193

9/26/93
10/12/93
30/17/93

10/31/93
11/30193

.

12/31/93
212

***H************************ F I ~ A # c ~ A L ~ A T A **************************
FUNDS APPROP PROJECTTITLE FY PLANNED ON PR AWARDED
DISA O&M 94 $5,000

.’

TOTALS------------------------------------>
COMMENT:
FORUSE INA UNIX ENVIRONMENT
RUNNINGONA SUN WORKSTATIO!V

FOR OFFICLAL USE ONLY

$5,000 $0



~1.#3+ MASTERPACKAGEREPORT Piage#1s3
---------------------

( Org Code: CIM PurchaseRequest#:DXMR40024 Amendment#:
‘.
i PR Title: SW EllGENVIRON(SEE) Acq Method: M’IPRSOUT /RO
\

Solicitation:FULLAND OPEN

Contractor: 3J3GICON

ContrctType:FIRMFIXEDPRICE
CentOfficer:n/A
ActionOffer:SUSANWARSHAW
DPAWAIVER: NO

. PLANNED
-.-----

Reqtsdef complete 8/30!93
Peas studycomplete 9}14193
Fundscounnited ~ 9/29/93
Consultcomplete 10/14/93.
Internalapproval 10/29/93
IAP/PKGto codePR 11113/93
ARc
DARP 12/09/93
CodeCPA receives 12/25/93
CodePM receives
Offerto SOA
SBA●pprwal

( CBDpublished
1 RFP out

Propreceived
Techevalrequest
Techevalreceived
Auditrequested
Aud5treceived
Negobegin
3AF0requested
BAFOreceived
Contractaward 2128194
TIMETO AWARDIN DAYS: 182

●*****************************
FUNDS APPROP PROJECTTXTLE
DHA O&I’4

SocioStatus:SMALLBUSINESSNON 8A
Contract#!
RFP #:
Mod #:
MIPRedto: FT. MONMOUTH

Specialist:N/A Status:OPEN
ARC: NO DECCO:130 FIPSrNO

ADAWMVER: l?O GFE/GFPs!10 CAAS:ZEc

REVISED ACTUAL COMMENTS:
------- ------ ----..--

F ~ W A N C I A L ~ A T A **************************
PY PLANNED Ol?PR AWARDW
94 $100,000

TOTALS-----*------------------------------> $100,000
COMMENT:
CONTRACTORSUPPORTTO ASSISTIN EVALUATINGTNE STATUS
OF STANDARDSTEATIMPACTTHE EVOLUTIONOF THE I-CASESEE

FOR OFFICIAL USE ONLY

$0 $0
~



f OrgCode:
..
> PR Title$

solicitation:

Contractor:

ContrctTypet
CentOfficer:
ActionOffcr$
DPAWVKR:

cm

UNIXWORKSTATION

FULLAND OPEN

PIRllFIXEDPRICE
l?lA
Ao SEERIDAN
No

MASTERPACKAGEREPORT Page#274
---------------------

Reqtsdefcomplete
Feaastudycomplete
Fundsc-ted
Consult cmplete
Internalapprwal
lAP/PRGto codePR
ARc
DARP
CodeCPAraceives
CodePM receives
Offerto SBA
SBAappruval
CBDpubliehed
RFP out
Propreceived
Techevalrequest
Tech eval received
Auditrequested
Auditreceived
Megobegin
BAFOrequested
BAFO received
Contractaward
TIMETO AMARDXN DAYS:

PLANNED
-..----
6/02/93
6/17!93
7102!93
7Ji7/93
$101/93
8\16193

9/26/93
10112\93
loi17!93

10/31/93
11/30/93

12!31/93
212

PurchaseRequest#:DXPR40025 Amendment:

Acq Method: POIDO

SocioStatus:LARGEBUSINESS
Contract#:
RFP #:
nod #:
MIPRedto:

Specialist:NIA Status~OPEN
ARc: ??0 DECCO:NO PIPS:YEs

ADAUAIVER:NO GFEIGFP:YES CAAs:XEc ‘“

REVISED ACTUAL comENTs :
-----.- ------ --------

*H**-********************** ~ I ~ A ~ C ~ A L ~ A T A **************************
FUNDS APFROP PROJECTTITLE FT PLANNED OR PR AWARDED
mm o&M 94 $25,000

TOTALS------------------------------------>
COMENTt
THISWORKSTATION1S FOR THE DOD METRICS
PROJECTTOBE USEDAS A CLIENT/SERVERDATABASE

FOR OFFICIAL USE ONLY

$25,000



(k~Code:

( PR Title:
\

Solicitation:

Contractor:

ContrctI@:
CentOfficer:
ActionOffer:
X)PAWAIVER:

CIM

I-CASETESTBEDS

FULLAND OPEN

FIRMFXXEDPRICE
RIA
SUSANW.ARmAw
Mo

MASTERPACKAGEREPORT
---------------------

PurchaseRequest#:DXMR40026

Acq Method:

Sociostatus:
Contract#:
RFP #:
Hod #:
MIPRedto:

Specialist:HIA
ARczYEs DECCOSNO

ADA WAIVER:NO GFEIGFP:HO

REVISED ACTUAL Com!mrn’ss
------- --.--- --------

Page#154

Amendment:

MIPRSOUT /RO

SMALLBUSINESS

GUNTERAPB
Status:OPEN
FIPsrYEs
CMs: IEC

NON 8A

Reqtmdef complete
Feao●tudycomplete
Fundscomnitad
Consultcanplete
Internal●pprwval
IAP/PRGto codePR
ARc
DARP
CodeCPA receives
CodePM receives
Offerto SBA

{
SBA●pproval
CBDpublished

4 RPP out
Propreceived
Techevalrequest
Techevalreceived
Auditrequested
Aud5treceived

.Ilegobegin
BAFOrequested
BAFOreceived
Contractaward
TTMETOMARD IN DAYS:

4/02/93
4f17/93
S/02!93
sl17/93
6/01/93
6!16!93
6{26193
7/12193
7!28/93

.

lfJtol/93
182

*****************************

FuNDs APPROP PILOJECTTITLE
MBA PROCURE

F I ~ A 1!C I A L D A TA *******************t**x***
PT PLANNED 0??PR AWARDED
94 $3s789,000. . .

TOTALS------------------------------------> $3,789,000
COMMENT:

(’ ~.I-CASE

FOR OFFICIAL USE ONLY

$0



org Code:

PR Titla~

solicitation:

Contractor:

ContrctTypet
Cent0fficer3
ActionOffers
IWAWAIVERZ

.

MASTERPACKAGEREPORT Page#
---------------------

CIM PurchaseRequest#:DXPR40027 Amendment:

SWENG. ENVIRONMENTS(SEE) Acq Method: NEW CONTRACT

FULLAND OPEN SocioStatus:LARGEBUSINESS
Contract#:

UNKNOWN RFP #$
Mod #:

FIRHFIXEDPRICE MIPRedto:
81A Specialist:NIA Status:OPEN
SUSANWARSHAW ARc: MO DECCO:NO FIPS:YEs

Reqtsdef compht.
?easstudycomplete
Fundscomnited
Consult complete
Intenal approval
IAPIPRGto codePR
ARc
DARP
CodeCPA receives
CodePM receives
Offerto SBA
SBA approval
CBD published
RFP out
Prop received
Techevalrequest
Techevalreceived
Auditrequested
Auditreceived
Uegobegin
BAFOrequested
3AF0received
Contractaward

---
ADA WAIVER:NO CFE/iti;NO CAM: IEC

PLANNED REVISED ACTUAL COMMENTS:
-----.- ----.-- ------ ----q---
4/04/93
4/19/93
sto4193
5}19}93
6/03/93
6]18/93

7/29/93
8/14!93
8/19/93

9/02/93
9f18193
10/21/93
10/23/93
11[20/93
10123/93
11/20/93
11/30/93
12/10/93
12/15/93
1/01/94

27S

TIMETO AWARD1??DAYSt 272

****************************-* F I ~ A ~ c I A L D A T ~ *************************

FUNDS APPROP PROJECTTITLE FY PLANNED ON PR AWARDED
DISA PROCURE 94 $s25,000

TOTALS------------------------------------> $525,000
COMMENT:
ACQUIRETHX NECESSARYNWAND SW TO SUPPORTEVALUATION
OF CH4NGESTO DOD SEE;ESPECIALLYTO HELP GUIDEI-CASEEVOLUTION

FOR OFFICIAL USE ONLY

$0



\

(
orgCode:
b
PR Title:

solicitation:

Contractor:

ContrctType:
CentOfficer:
ActionOffcrz
DPA WAIVER:

cm

REENGINEERING

PULLAND OPEN

MASTERPACRAGEREPORT
---------------------

PurchaseRequest#:DXMR40028

TESTBEDS Acq Method:

PIRMFIXEDPRICE
N/A
CINDYWRIGHT
Mo

Reqtedefcomplete
Fees●tudycomplete
Fundscoamited
Con8ultcomplete
Internal●pproval
IAP/FKGto codePR
ARc
MI@ -
CodeCPAreceives
CodePM receivee
Offerto SBA
SBA●pproval
CBDpubLi*hed
RFP out
Propreceived
Techevalrequest
Techevalreceived
Auditrequested
Auditreceived
llegobegln
BAFOrequested
i5AF0received
Contractaward
TIMETO AWARDINDAYS:

PLANNED
---.-.-
4/02/93
4/17/93
S/02/93
5/17/93
6/01/93
6/16/93
6!26!93
7/12[93
7/28/93

10/01/93
182

SocioStatus:
Contract#:
RFP #:
Mod #:
MIPRedto:

Specialist??IA
ARc:YEs DECCO:??0

ADAUAIVER:NO . GFE/GFP:NO

REVISED ACTUAL COMMENTS:
------- ------ --------

.

Page#155

Amendment:

KIPRSOUT /RO

SMALLBUSINESS

GUNTER AFB
StstustOPEN
FIPS:YEs
CAM: lEC

NON 8A

**A**M****H***************** F ~ N A N c I A L D ~ T A ***~k*********************

FuNDs APFROP PROJECTTITLE FYPLANNRD ox PR AWRDRD
DISA PROCURE 94 $3,161,000

TOTALS------------------------------------> $3,161,000

!
COMMENT:

\ I-CASE

FOR OFFICIAL USE ONLY

$0 $0
3

.-



@mr MASTERPACKAGEREPORT Page#156
---------------------

1 Org Code: CIM PurcheseRequest#:DXMR40029 Amendment#:
t

PR Title: REMOTESITEREUSEPROJECTUSA Acq Method: MIPRSOUT /RO

Solicitation:FULLAND OPEN SocioStatus:LARGEBUSINESS
Contract#:

Contractor: RFP #:
Mod #:

Contrctma: FIRM FIXEDPRICE MIPRedto! USA
CentOfficsr:N/A SpecialiattN/A Status:OPEN
ActionOffer:EOLLYGOODSON ARc:No DECCO:NO FZPS:No
DPA WAIVER: NO ADA WAIVER:RO fM?E/GFPtNO. CAM: IEc

PLANNED REVISED ACTUAL COMMENTSt
------- ------- ------ --e- . . . .

Reqt8defcomplete 4/02/93
Fess studycomplete 4{17/93
Fundscoamited 5/02/93
Consultcomplete 5}17/93
Internalapproval 6/01{93
IAP/PKGto codePR 6/16/93
ARc
DARP 7112/93
CodeCPA receives 7/28/93
CodePM receives
Offerto SBA
SBA appraval

[ CBD published
RFP out
Propreceived
Techevalrequest
Techevalreceived
Auditrequested

‘Audit received
llegobegin
BAFOrequested
3AF0received
Contractaward 10/01/93
TIMETO AWARDINDAYS: 182

.

●******************H*******-F 1 ~ & ~ ~ I & ~ I)A T A **************************
FuNDs APPROP PROJECTTITLE FT PLANNED ON PR AWARDED
DISA o&M 94 $116,700

TOTALS------------------------------------> $116,700
COMMENT:
FUNDSWILLPAY FOR GOVT SALARIES& EXPENSES
AT ARMYREMOTESITEFOR SPECML REUSEPROJECT

FOR OFFICIAL USE ONLY

$0 $0 ?



I@= MASTERPACRAGERXPORT Page#157
---------------------

/ Org Code: CIM PurchaseRequest#:DXMR40030 Amendment#:

PR Title: REMOTESITEREUSEPROJECTUSAF Acq Method: MIPRSOUT IRO

Solicitation:FULLAND OPEN SocioStatus:U4RCEBUSINESS
Contract#:

Contractor: RFP #:
Mod #:

ContrctType:FIRM FIXEDPRICE MIPRedto: USA
CentOfficer:l?lA Specialiet$19/A Status:OPEN
Action Offer: HOLLY 000DSON AM: ??0 DECCO: NO FIF’S:NO
DPA WAIVER: MO ADA WAIVER:NO GFE/GFP:NO cAAstIEc

PLANNED REVISED ACTUAL COM3ENTS:

Reqtsdef complete
Feaisstudycomplete
Fundscomnited
Consultcomplete

- Internalapproval
IAPIPKGto codePR
ARc -
DARP
CodeCPA receives
CodePN receives
Offerto SBA
SBA ●pprwd

{ CBD published
RFP out
Propreceived
Techevalrequest
Tech eval received
Auditrequested
Auditreceived
Negobegin
BAFO~equasted
WiFOreceived .
Contractaward
TIMETO AWARDIN DAYS:

------- ------- ------ ~-------

4/02/93
4{17!93
5/02/93
5117193
6/01/93
6/16/93

7/12/93
7120!93

10!01[93
182

****************************** F I N A ~ c I A L D A Z A **************************
FuNDs APPROP PROJECTTITLE FY PLANNED 08 PR AWARDED
DISA O &M 94 $116,700

TOTALS------------------------------------> $116,700
COMMENT:
FUNDSWILL PAY FOR GOVT SALARIES& EXPENSESAT
THISAIR FORCEREMOTESITEFOR SPECIALREUSEPROJECT.

FOR OFFICIAL USE ONLY

$0



@/J+9r- MASTERPACRAGEREPORT Page#158.. ---------------------
Org Code: CIM PurchaseRsquest#tDXMR40031 Amendment#:

( PR Title: REMOTESITEREUSEPROJECTUSN Acq Method: MIPRSOUT /RO

Solicitation:FULLAND OPEN

Contractor:

ContrctType:FIRMFIXEDPRICE
CentOfficer:N/A
ActionOffer:HOLLYGOODSON
DPAWAXVER: NO

.
PLANNED.
-------

Reqtsdef complete 4}02193
Fensstudycomplete 4/17/93
Fundsconmited S/02/93
Consultcomplete “ 5/17/93
Internalapproval 6/01/93
IAP/PRGto codePR 6[16/93
ARc
DARP 7112193
CodeCPA receives 7/28/93
CodePM receives

. Offerto SBA
SBA ●pproval

f CBDpublished
RFP out
Propreceived
Techevalrequest
Techevalreceived
Auditrequested
Auditreceived
I?egobegin
BAFOrequested
BAFOreceived
Contractaward 10/01/93
TIMETO AWARDIN DAYS: 182

SocioStatus:SMALLBUSINESSNON 8A
Contract#:
RFP #:
Mod #:
MIPRedto: USN

Specialist:NIA Status:OPEN
AM: r?o DECCO:RO PIPS:IX)

ADAWANER: NO GFE/GFPtNO CAAS:IEC

REVISED ACTUAL cot’mtrrs:
------- -----. -.----.-

******************************* F I ~ A N c I A ~ D A T A **************************

PUNDS APPROP PROJECTTTI’LE FY PLANNED ON PR AWARDED
DISA O& M 94 $116,700

TOTALS------------------------------------> $116,700
, COMMENT:

FUNDSFOR GOVTSALARIES& EXPENSES
AT THISSITEFOR SPECIALREUSEPROJECT

FOR OFFICZAL USE ONLY

so



(, Org Cod=:

~
PR Title:

Solicitation:

Contractor:

ContrctType:
CentOfficer:
ActionOffer:
DPAWAIVER:

CIM

REMOTESITEREUSE

MASTERPACRAGEREPORT Page#159
-----------------.-.-

FULLAND OPEN

FIRM FIXEDPRICE
??!A
HOLLYGOODSON
NO

Reqtsdef complete
Fessstudycomplete
Fundscoamited
Consultcomplete
Internalapproval
IAP/PKGto codePR
ARc

CodeCPA receives
CodePM receives
Offerto SBA
BRAspproval

t, CBDpublished
m out
Propreceived
Techevalrequest
Techevalreceived
Auditrequested
Auditreceived
Megobegin
8AF0requested
BAPOreceived
Contractaward
TXMETO AWARDIllDAYS:

PLANNED
-------
4/02/93
4i17i93
5/02!93
s/17/93
6/01/93
6/16~93

7/12/93
7/28/93

10/01/93
182

************************-**

FuNDs APPROP PROJECTTXTLE
DISA OAM

PurchaseRequest#:DXMR40032 Amendment:

PROJECTUSMC Acq Method: lfXPRSOUT /RO

SocioStatus:LARGE BUSINESS
Cuntract#:
RFP #z
Mod #:
MIPRedto; USMC

SpeeisliettN/A Status:OPEN
ARc: m DECCO:NO FIPS:NO

ADA WAIVER:MO GFE/GFP:NO CMS: UC

REVISED ACTUAL COMMENTSt
------- -.---- --------

? 1 ?!A M C I Al) D A T A **************************
F!f PLANNED ON PR AWARDED
94 $116,700

TOTALS -------------------------------.----> $116,700
COMMENT:
FUNDSWILL PAY FOR GOVT SALARIES
& EXPENSESFOR SPECML REUSEPROJECTS

FOR OFFICIAL USE ONLY

$0



Q?l??w=-’ MASTERPACKAGEREPORT Page#160
s--------------------

( ,or&code: cm PurchaseRequest#:DXMR40033 Amendment#:
Y

PR Title: REMOTESITEREUSEPROJECTDLA Acq Method: MIPRSOUT IRO “

Solicitation:PULL AND OPEN

Contractor:

ContrctTypeJ:FIRMFIXEDPRICE
Corm Officer:tl/A
ActionOffer:HOLLYGOODSOt?
DPA WAIVER: NO

Reqtsdefcomplete
Fessstudycomplete
Fundsc-ted
Consultccmplete
Internalapproval
IAP/PKGto codePR
ARc
DARP
CodeCPArecefves
Codem receives
Offerto SBA
SBA●pproval

~ CBDpublisbed
RFP out

Propreceived
Techevalrequest
Techevalreceived
Auditrequested
-Auditreceived
Negebegin
OAFOrequeeted
BAFOreceived
Contractaward
TIME TO AWARD IllDAYS:

PLANNED
-------
4/02/93
4/17/93
5/02193
5/17/93
6/01/93
6116193

7/12193
7/28/93

10IO1I93
182

SocioStatus:IARGEBUSINESS
Contract#:
RFP #:
Mod #:
MIPRedto: llLA

Spacialiet:81A Status:OPEN
ARc:??0 DECCO:NO FIPS:MO

ADA WAIVER:NO GFEIGFP$NO CAM! IEC

REVISED ACTUAL comlENTs:
-*.-..- ------ ------.-

H**xM~******************** F ~ ~ A N C I A L D A TA **************************

FUNDS APPROP PROJECTTITLE PY PLANNED ON PR AWARDED
DXSA O&l! 94 $116,700

TOTALS --------------------.-*----.---e----> $116,700
COmmlT:
FUNDSWILL PAY FOR GOVT SALARIES & EXPENSES
AT THIS DLAREMOTZ SITE FOR SPECIAL REUSE PROJECT

FOR OFFICML USl! ONLY

$0



q&!gw5- MASTERPACKAGEREPORT
---------------------

( Org Code: CLM
t

PR Title: REMOTESITEREUSE

Solicitation:FULLAND OPEN

Contractor:

ContrctType:FIRMFIXEDPRICE
CentOfficer:l?/A
ActionOffcrtEOLLYCOODSON
DPAUAIVER: MO

PLANNED
----.--

Reqtsdef complete 4/02/93
Feaestudycomplete 4/17{93
Fundscomited 5/02/93
Consultcomplete 5/17193
Internalapproval 6/01/93
IAP/PRGto codePR 6/16/93
AM
DARP - 7112!93
Code CPA receives 7/28/93
Code PM receives
Offer to SBA

{ SBA spprwal
CBD published
RFP out
Propreceived
Techevalrequest
Techevalreceived
Auditrequested
Aud%treceived
Negobegin
BAFOrequested
BAFOreceived
Contractaward 10IO1I93
TIMETOAUARD IN DAYS: 182

******************************
FUNDS APPROP PROJECTTITLE
DISA O&M

PurchaseRequest#:

PROJECTI?SA

Specialist~
ARc$ No

ADA WAIVER:NO “

REVISED ACTUAL
------- ------

Page#

DXMR40034 Amendment:

Acq Method: M’IPRSOUT /RO

SocioStatus:LARGEBUSINESS
Contract#:
RFP #:
Mod 4:
MIPRedto: llSA
l’lil?k Status:OPEN
DECCO:NO FIPS$No
GFE/GFP:l10 CMst IEc

COM!’IENTS:
--.--..-

161

.

FIRAI?CIAL X)A T A ●*************************
FY PLANNED ON PR AWARDED
94 $116,700

TOTALS------------------------------------> $116,700
COMMENT:
FUNDS WILL PAY FOR GOVT SALARIES
& RXPENSllSFOR SPECZALREUSEPROJECT

FOR OFFICIAL USE ONLY

$() $0



~~$s MASTERPACKAGEREPORT
---------------------

(
Org Code: CXM PurchaseRequest#:

PR Title:
k

REMOTE SITE SUPPORTUSA

Solicitation:FULLAND OPEN

Contractor:

ContrctType:FIRMFXXEDPRICE
CentOfficer:N/A Specialist:
ActionOffer:HOLLYGOODSON ARc:No
DPAUAXVER: NO ADA KAIVER:NO

. PLANNED REVISED ACTUAL
------- ------. ------

Reqtadef complete 4/02193
Fessstudyccmplete 4/17193
Fundscoumited - 5/02/93
Consultcomplete 5117/93
Internalapproval 6/01/93
XAP/PKGto codePR 6/16/93
ARc
DARP 7!12193
CodeCPA receives 7/28/93
CodePM receives
Offerto SBA

(
SBA apprwal
CBD published “

i RFP out
Prop received
Techevalrequest
Techevalreceived
Auditrequested
Auditreceived
Begobegin
BAFOrequested
BAFOreceived
Contractaward lololt93
TIMETO AWARDIN DAYS: 182

Page#162

DXMR40035 Amendment:

Acq Method: MXPRSOUT /RO

SocioStatus:SMALLBUSINESSNON 8A
Contract#:
RFP #:
Mod #:
MXPRed*o: ARMY
?l/A Status*OPEN
DECCO:NO FIPStNO
CFE/GFP$NO CAM; XEC

COMMENTS$
--------

.

a*****************************F I ~ A N c I A L D A T ~ **************************
FuNDs APPROP PROJECTTITLE FY PLANNED ON PR AW~ED
DMA Q&id 94 $116,700

TOTALS------------------------------------> $116,700

1 COMMENT:
FUNDSWILLPAY GOVTSALARIESAND EXPENSES‘,
AT T3EARMYREMOTESITEFOR DSRS SUPPORT

FOR OFFICIAL USE ONLY

$0 $0
“*



6-’ MASTERPACKAGEREPORT
---------*-----------

[ Org Code: CIM PurchaseRequest#:

\ ‘ PR Title: REMOTESITESUPPORTUSAF

Solicitation:FULLAND OPEN

Contractor:

Contrctme: FIRMFIXEDPRICE
CentOfficer:NIA Specialist:
ActionOffer:HOLLYGOODSOR ARc:Ilo
DPAUAIVER: MO ADA WAIVER:NO

PLANNED REVISED ACTUAL
------- ------- ------

Reqt*def complete 4/02/93
Fens studycomplete 4117/93
Fundscuamited ‘ 5/02/93

- Consultcomplete 5/17193
Internalapprwal 6/01/93
IAP/PRGto codePR 6/16/93
ARc
DARP 7/12!93
CodeCPA receives 7/28!93
CodePM receivee
Offerto SBA
SBA apprwal#
CBD published
RFP out
Propreceived
Techevalrequest
Techevalreceived
Auditrequested
Auditreceived
Negobegin
BAPO requested
BAFO received
Contractaward 10/01/93
TIMETO AWARDIN DAYS: 182

Page#163

DXMR40036 Amendment:

Acq Method: MiPRSOUT /RC)

SocioStatus:LARGEBUSINESS
Contract#:
RF? f:
Hod #:
MIPRed%0: USAF
N1A Statue:OPEN
DECCO:MO FIPS:No
GFE/GFP:NO CAM: IEx

-*------

***************************** F ~ ~ A ~ c ~ A L J)A T ~ **************************
FuNDs APPROP PROJECT TITLE FY PLANNED ON PR AWARDED
DISA O&M 94 $116,700 .

TOTALS------------------------------------> $116,700
COMMENT:
FUNDSWILLPAY FOR GOVT SALARIES& EXPENSES
AT THE USAFREMOTESITEFORDSRS SUPPORT

FOR OFFICIAL USE ONLY

$0 $0
-7



qil[l?fw-”” MASTERPACKAGEREPORT Page#
---------------------

t
Org Code: cm PurchaseRequest#:DXMR40037 Amendment#:

i PR Title: REMOTESITESUPPORTUSN Acq Method: MIPRSOUT (RO

164

Solicitation:FULLAND OPEN SocioStatus:SMALLBUSINESSNON 8A
Contract#:

Contractor: RFP #:
Mod #:

Contrct me: FIRMFIXEDPRICE MIPRedto: USN
CentOfficer:NIA Specialist:N/A Status:OPEN
Actionoffcr~HOLLYGOODSOH ARc: No DECCO:NO FIPStNO
DPA WAIVER: NO ADA WAIVER:RO GFE/GFP:NO CAM: IEc

-. .-

PLANNED REVISED ACTUAL COWENTS:+
------- ------- ------ --------

Rentsdefcomplete 4/02/93
leasstudycomplete 4!17193
Fundscoamited S/02/93
Ccmsultcomplete - 5/17/93
Internalapproval 6/01/93
ZAPIPRGto codePR 6116193 “
ARc ~
DARP 7/12/93
CodeCPAreceivee 7!28193
CodePM receivee
Offerto SBA

i
SBA apprwal
CBDpublished
RFP out
Propreceived
Techevalrequest
Techevalreceived
Auditrequested
Auditreceived
Negobegin
BAFOrequested
BAFOreceived
Contractaward 30/01/93
TIMETOA_ IN DAYS: 182

*******M*********************F ~ ~ A N c I A L D A T A *******************e***~*e
FuNDs APPROP PROJECTTXTLE FT PLANNED ON PR AWARDED
DISA o&M 94 $116,700

TOTALS------------------------------------> $116,700
,
i COCIMENT:

ms WILLPAY FOR cow sJ4LARIES~ EXPENSES
FOR THEUSN REMOTESITEFORIMRS SUPPORT

FOR OFFICIAL USE ONLY

$0



( ,OrgCode:

PR Title:

solicitation:

Contractor:

ContrctType:
CentOfficer:
ActionOffer:
DPA WAIVE%:

MASTERPACKAGEREPORT
---------------------

cm PurchaseRequest#:

REMOTESITESUPPORTUSMC

PULLAND OPEH

FIRM FIXEDPRICE
llJA Specialist:
HOLLY GOODSON ARc: No
No ADA WAIVER: NO

Reqtsdef canplete
Fensstudycauplete
Fundscoumited
Consultcomplete
Internalapprovsl
IAPIPKGto codePR
ARc
DARP
CodeCPA receives
CodePM receives
Offerto SBA
SBA approval
CBDpublished
RIP out
Propreceived
Techevalrequest
Techevalreceived
Auditrequested
Auditreceived
Negobegin
BAFOrequested
BAFOreceived
Contractaward
TIMETOA- IN DAYS:

PLANNED REVISED ACTUAL
------- ---.-.- ----.-
4/02/93
4/17/93
S/02/93
5117193
6/01/93
6/16/93

7/12/93
7!28193

10(01/93
182

Page#165

DXMR40038 Amendment:

Acq Metbodi MIPRSOUT /RO

SocioStatus:SMALLBUSINESSNON 8A
Contract#:
RFP #:
Mod #:
MIPRedtot USMC
N1A Status:OPEN
DECCO:NO FIPStNO
GFE/GFP:l’?OCAAstIEc

c@lMENTs:
--------

*********HEW***********-*** F 1 ~ A ~ c ~ A ~ I) A T A *************************
FUNDS APPROP PROJECTTxm FY PLANNED ON FE AWARDED
ImA o&M 94 $116,700 [

TOTALS -------------------------------------> $116,700
COMMENT:
FUNDSWILLPAY FOR GOVTSALARIES
& EXPENSESFOR DSRS SUPPORT

FOR OFFICLA.LUSE ONLY

$0 $0 ,



I*WT ‘tr MASTERPACKAGEREPORT Page# 166
+.-... - ---------------------

(1 Org Code: CIM PurchaseRequest#:DXMR40039 Arnendment#:

PR Title: REMOTESITESUPPORTDLA Acq Method: MIPRS OUT /RO

Solicitation:PULLAND OPEN SocioStatue:SMALLBUSINESSNON 8A
Contract#:

Contractor: RFP #:
Mod #:

ContrctType:FIRM FIXEDPRICE MIPRerlto: DLA
CentOfficersNIA Specialist;N/A StatuctOPEN
ActionOffer:HOLLYGOODSON ARc: Ho DECCO:NO FIPstNo
DPAWANER: MO ADA WAIVER:NO GFE/GFP:NO CAM! ZEc

Reqtsdef complete
Feesstudycomplete
Fundscocmnited
Consultc~lete
Internalapproval
IAPIPRGto codePR
ARc
DARP
CodeCPA receives
CodePM receives
Offerto SBA

(

SEA ●pprwal
CBD published
RFP out
Prop received
Techevalrequest
Techevalreceived
-Auditrequeeted

Audit received
Negobegin
3AF0requested
BAFO received
Contractaward
TIME TO AWARD IN DAYS:

P3AN’NEDREVISED ACTUAL COMMENTS :
------- ------- --*--- -------.

4/02/93
4!17/93
5/02/93
sl17/93
6/01/93
6/16/93

7/12/93
7!28!93

10/01/93
182 I

*********M****************-* F x H A ~ c I A L D A T ~ *************************
FUNDS APPROP PROJECT TITLE FY PLANNED ON PR AWARDED
DISA O &M 94 $116,700

.
TOTALS------------------------------------> $116,700

i COMMENT:
FUNDSWILLPAY FOR GOVT SALARIES& EXPENSES
AT TEE DLA REMOTESITEFOR DSRS SUPPORT

FOR OS?FICIALUSE ONLY

so $0 ‘



Q17.~3 ● MASTER PACRAGEREPORT Page#167
---------------------

(, Org Code: CIM PurchaseRequest#:DXMR40040 Amendment#:

PR Title: REMOTESITESUPPORTilSA Acq Method: M3..PRSOUT /RO

Solicitation:FULLAND OPEN SocioStatus:SMALLBUSINESSNON 8A
Contrect#:

Contractor: XFP t:
Mod #s

ContrctType:FIRMFIXEDPRICE KIPRedto: WA
CentOfficer:N/A Specialist~N)A Status:OPEN
ActionOffer:HOLLYGOODSOl? ARc: No DECCO:NO FIPS:NO
DPA WAIVER: NO ADA WAIVER:NO .(x’E/GFPst?oCAAS:IEc

Reqtsdef complete
Peasstudycomplete
Fundsccumited
Consultcomplete

‘Internalapproval
LAP/PKGto codePR
ARc -
DARP
CodeCPA receives
CodePM receives
Offerto SBA

(
SBA ●pprwnl
CBDpublished
RFP out
Propreceived
Techevalrequest
‘techevalreceived
Auditrequested
Auditreceived
Hegobegin
BAFO requested
BAFOreceived
Contractaward
TIMETO AWARDIN DAYS:

PLANNED RXVISED ACTUAL COMMENTS !
--.---e ------- --..-- -.--e---

4/02/93
4117/93
S!02193
5/17/93
6/01/93
6/16/93

7/12/93
7/28/93

.

10101/93
182

**w****w********************g ~ ~ ~ N c ~ ~ L ~ A ~A **************************
PONDS APPROP PROJECTTITLE FY PLANNED ON PR AWABDED
DISA O &M 94 $116,700

TOTALS --------------------------e-.-------> $116,700
COMMENT:
FUNDSWILL PAY FOR GOVTSALARIES& EXPENSES
AT THE NSA REMOTESITEFOR DSRS SUPPORT

FOR OFFICIAL USE ONLY

$0 $0 ,



~::~3-’ MASTERPACKAGEREPORT
---------------------

( OrgCode: CX.M PurchaseRequest#:DXMR40041

PR Title: DITSO/MICRATIONSYS SUPPORT41 Acq Method:

Solicitation:FULLAND OPEN SocioStatus:
Contract#:

Contractor: RFP #:
Mod #:

ContrctType:FIRMFXXEDPRICE MIPRedto:

(

CentOfficer:N/A
ActionOffer:HOLLY
DPAWAIVER: NO

Eaqtsdefcomplete
Fea86tudycompleta
Fundsconraited
Conmdt complete
Internalapproval
IAP/PKGto codePR
ARc
DARP
CodeCPA receives
CodePM receives
Offerto SBA
SBA●ppruval
CBDpublished
RFP out
Propreceived
Techevalrequest
Techevalreceived
Auditrequested
Auditreceived
Megobegin
BAFO requested
BAFOreceived
Contractaward

Specialist:NIA
GOODSON ARC: NO DECCO:NO

- ADA WAIVER:HO GFE/GFP:NO

PLANNED REVISED ACTUAL COMMENTS$
------- -.----- ------ ------.-

4/02/93
4/17/93
5/02/93
5!17/93
6!01/93
6/16/93

7!12[93
7128/93

10IO1I93

Page#,168

Amendment:

KIPRSOUT IRO

SMALLBUSINESS

DITSO
Status:UPEN
FIPS:NO
CAM: IEc

.

TXMSTOAWARD IN DAYS: 182

Mm*w~e***ti************ F I IIA N C I A L D A T A **************************

FUNDS APPROP PROJECT TZTLE FT PLANNED ON PR AWARDED
DISA o&M 94 $233,300

..

TOTALS------------------------------------> $233,300
COMMENT:
FUNDSWILLPAY FOR
GOVTSALARIES& EXPENSES

FOR OFFICIAL USE ONLY

$0



qj7793 ‘

{, Or& Code: CIM

PR Title: DITSO/MIGRATIUN

Solicitation:FULLAND OPEN

Contractor:

Contrctwe: FIRMFIXEDPRICE
CentOfficer:lllA
ActionOffer:HOLLYGOODSON
DPAWAIVER: MO

-.-----
Reqtsdef complete 4/02/93
l?easstudycomplete 4!17}93
Fundsccmnited S/02/93

.Coneultcomplete s[17/93
Internalapproval 6/01/93
IAPIF’KGto codePR 6116[93
ARc
DARP 7/12193
CodeCPA receives 7/28/93
CodePM receives
Offer to SBA

(
SBA approval
CBD published
RFP out
Propreceived
Techevalrequest
Techevalreceived
Auditrequested
Auditreceived
IVegobegin
BAFOrequested
BAFOreceived
contractaward 10/01/93
TIMETO AWARIlIN DAYS: 182

M4STERPACKAGEREPORT
---------------------

PurchaseRequest#:DXMR40042

SYSTEMS#2 Acq Method:

SocioStatus:
Contract#:
RFP #:
Mod #$
MIPRedto:

Specialist:HIA
ARcr No DECCO:NO

ADA WAIVER:MO GFE/GFP:l?O

REVISED ACTUAL mMMENTs:
------- ------ .-----.-

Pagef

Amendment:

MtPRsOUT /Ro

SMALLBUSINESS

DITSO
Status:OPEN
FIPS:no
CAAs:IEc

1

169

NON8A

****w*************************F ~ ~ ~ n c I A L D ~ T A **************************

FUNDS APPROP PROJECTTITLE FY PLANNED Ol?PR AWARDED
DISA O&M 94 $233,300

TOTALS------------------------------------> $233,300
COMMENT:
FUNDSWILLPAY FOR
GOVTSAIJUUES& EXPENSES

FOR OFFICIAL USE ONLY

$0



gpq9y:T- MASTERPACRAGEREPORT Page#170
---------------------

(
Org Code: cm Purchasekeque8t#:DXMRf40043 Amendment#:

(
PR Title: DITSO/MIGRATIO?lSYS SUPPORT#3 Acq Method: MIPRSOUT /RO

Solicitation:FULLARD OPEN

Contractor

ContrctType:FIRNFIXEDPRICE
CentOfficer:N/A
ActionOffcrlHOLLYGOODSON
DPAl@IVER: NO

PLANNED
--*.---

Reqtsdef complete 4102/93
Peas studycomplete 4!17/93
Fundscoamited - 5102!93
Consultcomplete 5/17/93
Internal●pproval 6/01/93
IAP/PKGto codePR 6!16/93
ARc

7112/93
CodeCPA receives 7[28[93
CodePM receives
Offerto SBA

(
SBA approval
CBD published
RFP out
Propreceived
Techevalrequest
qecheval zeceived .
Auditrequested
Auditreceived
Begobegin
BAPOrequested
RAFOreceived
Contractaward 10/01/93
TIMETO AWARDIllDAYS: 182

SocioStatus:SMALLBUSINESSNON 8A
Contract#:
RFP #:
Mod #:
MIPRedtot DITSO

SpecialietzN/A Status:OPEN
ARc:No DECCO:NO ?1?s:no

ADAWAIVER: NO GFE/GFP:NO CAAs:IEc

REVISED ACTUAL COMMENTS:
------- ------ --.-----

●****H**ti******************* F ~ N A ~ c I A ~ IIA T A **************************
FUNDS APPROP PROJECT TITLR PY PLANNED ON PR AWARDED
DISA 4)&M 94 $233,000

TVTALS--------------------------.........-> $233,000
i’ CC44MENT:

FUNDSPAYFOR
GOVTSALARIES& EXPENSES

FOR OFFICIAL USE ONLY

$0



d
{. Org Code:

f
PR Titles

Solicitation:

Contrscttm:

ContrctType:
CentOfficer:
ActionOffer:
DPAWAIVER:

CIM

FIBER& TUISTED

FULLAND 01’EN

MASTERPACKAGEREPORT
e--------------------

PurchaseRequest#:

PAIRCABLING

FIRMFIXEDPRICE
l?/A Specialist:
T. BENNETT ARct No
no

Reqtsdef complete
Fess otudycomplete
Fundscmmnited
Consultcomplete
Internal*pproval
LAP/PiCGto codePR
ARc
DARP
CodeCPA receives
CodePM receives
Offer to SBA
S3A apprcwal
CBD published
RFP out
Propreceived
Techevalzequest
Techevalreceived
Auditrequested
Auditreceived
Negobegin
3AP0requested
BAFOreceived
Contractaward

ADA WAIVER:NO

PLANNED REVISED ACTUAL
------- --~-..- ------

4/08/93
4/23/93
S/08/93
5]23!93
6/07/93
6!22193

8!02/93
8/18193
8/23!93

9/06!93
9/22/93
10!25!93
10/27/93
11124/93
10/27{93
11124/93
12/04/93
12114/93
12119!93
ilo5\94

Pa~e#

DXPR40044 Amendment:

Acq Methods NEW CONTRACT

276

SocieStatus:OTHERSMALLBUSMESS
contract#:
RFP #:
Mod #:
UIPRedto:
kl/A Status:OPEN
DECCOSNO FIPS:YES
GFE/GFP:l10 CAAs:IEC

cOtmlENTsa
--------

TIMETOAIURD IN DAYS: 272

**********************W****** F ~ n ~ n (j~ A L ~ AT A **************************
FUNDS APPROP PRU3ECTTITLE FY PLANNED ON Pa AWARDED
DISA PROCURE 94 $75,000

TOTALS------------------------------------>
COMMENT:
TO PROVIDEADDITIONAL
NETWORRDROPS

FOR OFFICIAL USE ONLY

$75,000 $0



6
1 Org Code:
‘1

PR Title:

Solicitation:

Contr*cter:

ContrctType:
CentOfficer:
ActSonOffer:
DPA WAIVER:

MASTERPACKAGEREPORT p8ge#277
------------------*--

CIM PurchaeeRequest#:DXPR40045 &endment#:

VARIOUSSW PACKAGES Acq Method: NEW CONTMCT

SOLESOURCE

FIRMFIXEDPRICE
R!A
T. BENNETT

Reqtsdefcomplete
Peasstudy eaplete
Fundscoaualted
Consultccmplete
Internalsppraal
IAPIPKGto codePR
ARc
DARP
CodeCPAreceives
CodePM receives
Offerto SBA
SBA●pprwal
C31)publiehad
RPP out
Prop received
Tech eval request
Tech eval received
Auditrequested

-Auditreceived
ilegobegin
M3?0requested
BAPOreceived
Contractaward

PIdumED
----.s-

6/07/93
6/22/93
7107I93
7/22/93
8/06/93
8/21}93

10}01/93
10I17I93
10!22/93

11/05193
11/21/93
12/24!93
12/26/93
1/23/94
12!26/9,3
1/23/94
2/02/94
2/12/94
2/17!94
3/06/94

TIMETO AWARDIllDAYS: 272

H*****************************
FuNDs APPROP PROJRCTTITLE
DISA PROCURE

SocioStatus:LARGEBUSINESS
Contract#:
RFP #:
Mod #:
MIPRedto:

Specialist:N[A Status:OPEN
ARc: Ho DECCO:NO F’IPS:YES

ADA WAIVER:HO GFE/GFP:NO CAM: llON-CAA

REVISED ACTUAL COMMENTS:
------- --.*-- --------

F 3 1?A W C I A L D A T A **************************
FY PLANNED ON PR AWARDED
94 $30,000

TOTALS-----------------*.-------r--------->
coMKENTt
INSTALLFOR
CUSTOMERNETWORR

FOR OFFICIAL USE ONLY

$30,000 $0 $0 .?



PR Title:

solicitation:

Contractor

ContrctTgpez
CentOfficers
ActionOffer:
DPA WAIVER:

MASTERPACKAGEREPORT F’age#278
--------*--------.---

CIM PurchaseRequest#:DXPR40046 Araembnent#:

COLORIN’RJETPRINTERS Acq Method: NEW CONTRACT

PULLAND OPEN SocioStatus:LARGE BUSINESS
Contract#:
RFP #:
Mod #:

FIRM @IXED PRICE MIPRedto:
n/A SpecialistHIA Status: OPEN
T. %ENNEIT ARC* No I)ECCO:MO FIPS: YEs
No

Reqt$def complete
Feas 8tudy complete
Fundsc-ted

- Consultcmplete
Internal●pprwal
IAP/~G to codePR
ARc
DARP
CodeCPAreceives
Code PM receives
Offerto SBA
SBA●pprwal

., CBD published
RPP out
Propreceived
Techevalrequest
Techevalreceived
Auditrequested
Auditreceived
llegobegin
BAFOrequested
BAPOreceived
Contractaward

ADA WAIVER:RO “ GFE/GPPsNO CAM: IEc

PLANNED REVISED ACTUAL CmMErl’rsz
*.*---- ----.-- ------ --------

2/16/93
3}03/93
3f18193
4!02/93
4/17[93
S102I93

6\12/93
6!28/93
7103!93

7/17/93
8/02/93
9/04193
9/06!93
10104/93
9/06/93
10/04/93
10/14/93
10/24/93
10129i93
llli5193

TIMETO AWARDIflDAYS2 272

**~********************** ~ I ~ A ~ C 1 A L D A TA *************w***********
FUNDS APPROP PROJECTTITLE FT PLANNRD OH PR AWARDED
DMA PROCURE 94 $50,000

TOTALS------------------------s----------->
COMME19T:
INSTALLINTONETWORK
FRO COLORPROJECTS

FOR OPFICML USE ONLY

$s0,000 $0 $0 .?



m
( Org Code:

f
PR Title:

(

Solicitation:

Contractor:

Contrctme:
CentOfficer:
ActionOffer:
DPAWAIVER$

*

MASTERPACRAGEREPORT Page#279
----------*----------

CIM PurchaseRequest#:DXPR40047 Amend=ent#:

DESKTOPVIDEOTELECONFERENCING Acq Method: NEW CON’TMCT

FULLAND OPEN

FIBMFIXEDPRICE
N/A
T. BENNETT
NO

Reqtedef complete
kaa etudycomplete
Fundscoumited
Consultcomplete
Internalapproval
IAPIPRGto codePR
ARc
DARF
Code CPA receives
Code PM receives
Offer to SBA
SBA ●pproval
CBD published
RFP out
Propreceived
Techevalrequest
Techevalreceived
Auditrequested
Auditreceived
IUegobe8in
BAPOrequested
BAFOreceived
Contractaward

PLANNED
---.---
411s!93
4/30}93
5/15/93
S{30193
6/14/93
6/29/93

8109!93
8/25/93
8/30/93

9!13/93
9/29/93
11}01/93
lllo3i93
12!01/93
11/03/93
12!01!93
12/11/93
12/21!93
12/26!93
1/12/94

SocioStatus: LARGEBUSINESS
Contrsct#:
RFP #:
Mod #:
MIPRedto:

Specialist:N!A Status:OPEN
ARc: No DECCO:MO FIPS:YES

ADA WAIVERSHO GFE/WP:NO CAAs:IEc

REVISED ACTUAL cOmENTst
---.-.- ------ --------

.

TIMETO AWARDIN DAYS: 272

M******************M****** F ~ ~ A ~ c I A L D A ~A **************************

FuNDs APPROP PROJECTTITLE FY PLANNED ON PR AWARDED
DISA PROCURE 94 $150,000

TOTALS------------------------------------> $150,000
;
i COMMENT:

INSTALL INTO EACH EXECUTIVE
AND DIRECTOR’S COMPUTER

FOR OFFICIAL USE ONLY

$0 $0 2



m
\ Org Code:

{ PR Title:

Solicitation:

Contractor:

ContrctT’gper
Cent office%:
ActionOffer:
DPAWAIVRR:

MASTER PACKAGEREPORT
---------------------

CIM PurchaseRequest#:

INTERNALFAX BOARDS

FULLAND OPEN

PIRMFIXEDPRICE
RIA
T. BENNETT

Reqt*def complete
Fessstudycomplete
Fundeeonrnited

- Coneultcomplete
Internalapprovnl
IAP/PK$to codePR
ARc
DARP
CodeCPA receives
CodePM receivee
Offerto SBA

(
SBA apprwal
CBDpubliehed
RFP Qut
Propreceived
Techevalrequest
Techevalreceived
Auditrequested
Auditrece~ved
Negobegin
BAFOrequested
BAFOreceived
Contractaward

PLANNED
*------
11115/93
11/30/93
12/15/93
12/30]93
1114194
1/29/94

3/11/94
3!27{94
4/ol194

4/15194
5101/94
6/03!94
6105194
7/03/94
6!05[94
7103[94
7113/94
7/23!94
7/28194
a/14!94

Specialist;
ARct W

ADAWAIVSRSX()

llXVISEX)ACTUAL
------- ------

Page#280

DXPR40048 Amendment:

Acq Method: NEW CONTRACT

SocioStatus:OTHERSMALLBUSINESS
Ccmtract#:
RFP #:
Mod #:
MIPRedto:
NIA Status:OPEN
DECCO:YES FIP5: YES
GFE/GFP:tdO Cl&z IEc

COMMENTS:
---.----

TIMETO AWARDIN DAYS: 272

●☛☛☛☛☛☛☛☛☛☛☛☛☛☛☛☛☛☛☛☛☛☛☛☛☛☛☛☛☛F ~ ~ A H c I A L D A T A **************************

FUNDS APPROP PROJECT TITLE FY PLANNED ON PR AWARDED
DISA PROCURE 94 $200,000

TOTALSs----.-.----------------------------> $200,000
./

COMMENT:
INSTALL INTO
EACH PC ON THE LAN

FOR OFFICIAL USE ONLY

-... .. .

$0



Org Code:

PR Title:

Solicitation:

Contractors

ContrctType:
CentOfficer:
ActionOffer:
DPAUAIVERZ

*

CIM

NETWORRSCANNERS

FULLANO OPEN

FIRMFIXEDPRICE
l?lA
T. BENNEIT
l!ao

MASTERPACRAGEREPORT Page#281
---------------------

Reqtsdefcomplete
Peas●t~ complete
Fundscomited
Consultcmplete
Internal●pproval
IAP/PRGto codePR
ARc ‘
DARP
CodeCPAreceives
CodePM receives
OffertoSBA
SBA apprwal
CSDpublished
RFP out
Propreceived
Techevalrequest
Tech eval received
Audit requested
Audit received
llegobegio
BAFO requested
BAFO received
Contractaward

-------

2/15/94
3/02}94
3/17/94
4/01/94
4/16/94
5/01194

6!11/94
6/27/94
7(02194

7/16/94
8/01/94
9/03/94
9/0s/94

.10/03/94
9/05/94
10/03/94
10/13/94
10/23/94
10/28/94
11/14/94

PurchaseRequest#~DXPR40049 Amendment:

Acq Method: NEW COI?TRACT

SocioStatus:OTHERSMALLBUSINESS
Contract#:
RFP #$
Mod #:
MIPRed to:

Specialist:N/A Status:OPEN
ARc: Mo DECCO: YES FxPst YEs

ADA WAIVERZ NO CFE/GFP:NO CMss IEc ‘

REVISED ACTUAL COMMRNTS:
------- ------ .---*-..

TIMETOAW IHDAYS: 272

**********W***********-* F I ~ A ~ c ~ A L ~ A T A *********~~~*************

FUNDS APPROP PROJECTTITLE FY PLANNED ON PR AWARDED
DISA PROCURE 94 $16,000

TOTALS------------------------------------>
COMMENT:
PLACEOBNETWORR
IllEACHDIRECTORATE

$16,000 $0 $0:

FOR OFFICIAL USE ONLY



{ Org Code:
~

PR Title:

solicitation:

Contractor’

ContrctType:
CentOfficer:
ActionOffer:
DPA WAIVER:

MASTERPACRAGE REPORT
-----------------.---

CIM PurchaseRequest#:DXPR40050

GIU3PHICPLOTI’ERS Acq Method:

FULLAND OPEN SocioStatus:
Contract#:
RFP #:
Mod #2

PIRMFIXED PRICE MIPRedto:
N1A Specialiet$N/A
T. BENNETT ARC: NO DECCO+YES
no

Reqtsdef ccmplete
Peasstudycomplote
Fundeccmdted
Consultcomplete
Internalapproval
3AP/PRGto codePR
ARc
DARP
Code CPA receives
Code PM receives
Offer to SBA
SBA ●pproval
CBDpublished
REP out
Prop received
Techevalrequest
Techevslreceived
Auditrequested
Auditreceived
I?egobegin
BAFO requested
BAFOreceived
Contractaward

ADA WAIVER: IWO GFE/GFPtNO

PLANNED REVISED ACTUAL COMMENTS:
------- ------- ------ --e-.--.
1/15/94
1/30/94
2/14!94
3101/94
3/16/94
3131194

SJS1194
5127194
6/01/94

6115!94
7/01/94
8/03}94
8/05/94
9/02/94
8/05{94
9/02!94
9112/94
9i22t94
9/27/94
10I14!94

Page#282

Amendment:

NEW COIVTRACT

OTHERSMALLBUSINESS

Status:OPEN
FZPS: TM
CAAS: IEc

.

TIMETOAUARD IN DAYS: 272

****~************************ F ~ ~ A ~ ~ I A L D A T A **************************

FUNDS APPROP PROJECTTITLE ET PLANNED ON PR AWARDED
DISA PROCURE 94 $30,000

TOTALS------------------------------------->

{
COMMENT:
INSTALLINTO
EXISTINGNET’WRR

FOR OFFICIAL USE ONLY

$30,000 $0



mimi- MASTERPACRAGERXPORT Page#283
c--------------------

( Org code: CIM PurchaseRequest#:DXPR400S1 Amendment#:

f PR Title: NETWORKLASERPRINTERS Acq Method: NEW CON’TMCT “

Solicitation:FULLAND OPEN

Contractor:

ContrctType:FIRM FIXED PRICE
CentOfficer:N/A
ActionOffer:T. BENNETT
DPA WAIVER: NO

Reqtsdef complete
Fea8studycomplete
Fundsccmmited
Consultcomplete
Internal●pproval
2APIPKG to codePR
ARc
DARP
CodeCPA receives
CodePM receives
Offerto SBA

(
SBA approval
CBDpublished
RPP out
Propreceived
Techeval request
Techevalreceived
Auditrequested
Auditreceived

‘Nego begin
BAFOrequested
BAFOreceived
Contractaward
TIMETO AWARDIN

PLANNED
-------
12!15/93
12/30193
1/14194
1!29[94
2/13/94
2/28}94

4flo\94
4/26/94
5/01/94

5{15/94
si31194
7/03/94
7/05/94
8/02/94
7}05/94
8!02!94
8/12/94
8[22/94
8[27!94
9/13194

DAYSs 272

***************************

FUNDS APPROP PROJECTTITLE
DISA PROCURE

SocioStatus:LAME BUSINESS
Contract4:
RFP #:
Mod #:
MIPRed to$

Specialist ??IA Status: OPEN
ARC? No DECCO:YES FIPStYES

ADAUAIVER:NO GPR/GFPzNO CAM: XEc

REVISED ACTUAL C(MMWTS:
-e-.--.“ ------ ------.-

F ~ N A N C I A L D A T A **************************
FY PLANNED ON PR AWARDED
94 $100,000

TOTALS-.----------------------------------> $100,000,“
f COMMENT:
\ INSTALLINTO

EXISTINGNETWORR
FOR OFFICIAL USE ONLY

$0 $0 -*

- . —---



6 MASTERPACRAGEREPORT Page#284
----------------*----

t OrgCode: cm PurchaseRequest#:DXPR4CI052 Amendnkent#:

PR Title: STANDARDSMEMBERSHIPS Acq Method: PO/DO

Solicitation:SOLESOURCE

Contractor:

ContrctType:FIRMPIXEDPRICE
CentOfficer:t?lA
ActionOffer:J. HICKEY
DPAUAIVER: NO

Reqtadef complete
Fessetudycomplete
Fund@eomoited
Consultcomplete

- Internalapproval
IAPIPKGto codePR
ARc -
DARP
CodeCPA receives
CodePM receives
Offerto SBA
SBA●pproval
CSDpublished
RPP out
Propreceived
Techwal request
Techevalreceived
Auditrequested
Auditreceived
Negobegin
BAPOrequested
BAPOreceived
Contractaward

PLANNED
-------
6/(?3/93
6/18193
7/03193
7!18193
8/02{93
81J7193

9{27!93
10/13/93
10/18/93

lllolt93
12/01/93

1/01/94
TIMSTO AWARDIllDAYS: 212

**************************
FUNDS APPROP PROJECTTITLE
DISA O&M

SociO Status:LARGEBUSINESS
Contract#~
XFP #:
Mod #~
MIPRedto~

Specialist:N/A Status:OPEIV
ARc: No DEccor2?0 FIPS$!?0

ADAUAIVRR: BO “ GPE/GFP:NO CAM: Nol’1-cAA

REVISED ACTUAL COMMENTSt
---.--- ------ --------

.

~ ~ ~ A H C I A L D A T A **************************
PY PLANNED OH PR AWARDED
94 $5,000

TOTALS ------------------------- ----------- >

COMiEl?T:
$5,000 $0 $0,

FOR OPPICLAL USE ONLY

- ———— .- . -



@mm MASTERPACRAGEREPORT
-*-------------------

( org Code: CIM PurchaseRequest#:IXPR40053

i
PR Title: STANDARDSMEMBERSHIPS Acq Method:

Solicitation:SOLESOURCE

Contractor:

ContrctType:FIRM FIXED PRICE
Cent Officer: M/A
ActionOffer: J. REYMO?lD
DPA WAIVER: HO

*

Reqtsdef complete
Peasstudycomplete
Fundsconanited
Consultcomplete
Internalapproval
IAPIPKGte codePR
ARc
DARP
CodeCPAreceives
CodePM receives
Offerto SBA

(
SBA cpproval

* CBD published
RFP out
Propreceived
Techevalrequest
Techevalreceived
Auditrequested
Auditreceived
Negobegin
BAFOrequested
BAPOreceived
Contractaward
TIMETO AWARDIN DAYS:

PLANNED
-------
6103/93
6118/93
7/03/93
7/18/93
8102}93
8!17{93

9/27/93
10/13/93
10}18/93

11101/93
12/01/93

1[01/94
212

SocioStatus:
Contract#:
RFP #t
Mod 4:
MIPRed to:

Spectalistz N/A
ARc: NO DECCO: NO

ADA WAIVERS NO GFR/GFP:NO

REVISED ACTUAL COMMENTS:
-----*- ------ --------

.

Page# 28S

Amend.ment#:

PO/DO

LARGEBUSINESS

Ststus:OPEN
FIPS:NO
CUuls$BON-CM

H*****ti********************* F I ~ A ~ c I A L D A T A *~************************

FUNDS APPROP PROJECTTX= PY PLANNED OR PR AWARDED
DISA O&?! 94 $3,600

TOTALS------------------------------------>

i’
COMMENT:
NATICMAL
STANDARDSFORA

$3,600 $0

FOR OFFICIAL USE ONLY



(. Org Code:

\ PR Title:

Solicitation:

Contractor:

Contrct ~e~
Cent Officer$
Acticm Offcrt
DPA lfAIVERt

cm

STANDARDSSUPPORT

PULLAND OPEN

MASTERPACRAGE REPORT’ Page# 286
---------------------

FIRMFIXED PRICE
NIA
s. GRANDLE

Reqtedef complete
Fessstudycomplete
Fundscoamited “

.Consultcomplete
Internalapproval
LAP/PI(Gto codePR
ARc
DARP
CodeCPA receives
CodePM receivas
Offerto SBA

(
SBA ●pproval
CBIlpublished
RFP out
Prop received
Techeval request
Techevalreceived
Auditrequested
Auditreceived
Nego begin
BAFO requested
BAPOreceived
Contractewazd

PLANNED
.-.----
4/03/93
4/18/93
5/03/93
51i8i93
6/02{93
6/17/93

7/28!93
8!13/93
8}18/93

9101f93
1o1o1193

111o1193

PurchaseRequest#:DxPR40054 Amendment:

Acq Method: Porno

SacioStatus:OTHERSMALLBUSINESS
Contract#:
RFP #:
Mod #$
kfZPRedto:

Specialist:NIA Status: OPEN
ARc: No DECCO: NO YIPS*NO

ADAWAIVER~MO GFE/GFP:NO CAAS!IEC

REVISED ACTUAL COMMENTSt
-.----- -..--- --------

TIMETO AWARDIN DAYSt 212

********H*****************-* F I n A ~ c I A L D A T A ***********~**************

PUNDS APPROP PROJECT TITLE FT PLANNED OH PR AWARDED
DISA Otkl 94 $20,000

TOTALS ------------------------------------>

COMMENT :
$20,000 $0

FOR OFFICIAL USE ONLY



( org Code:

{ PR Title:

Solicitation:

Contractor:

ContrctTypet
CentOfficer:
ActionOffer:
DPA WAIVER:

.

MASTERPACKAGEREPORT
-----------*---.-----

CIM PurchaseRequest#:DXMR40055

STANDARDSCO-CT SUPPORT Acq Method:

FULL~ OPEN

LOGICON

FIRNFIXEDPRICE
NIA
s. GRANDLE
I?o

PLANNED

Reqtsdef complete
Feae study complete
Funds cmulted -
Consult cmplete
Internal approval
lAP/PKG to code PR
ARc

Code CPA receives
Code PM receives
Offer to SBA

(
SBA apprwal
CBD published

i RFP out
Prop received
Tech eval request
Tech avnl received
Auditrequested ‘
Auditreceived
l?egobegin
BAFOrequested
BAFOreceived
Contractaward
TIMETO AWARDIllDAYS:

4!02193
4[17/93
5/02!93
s}17t93
6/01/93
6!16/93

7/12193
7!28/93

10/01(93
182

SocioStatus:
Contract#:
RFP #:
Mod #:
MIPRedto:

Specialiet~HIA
ARc: No DECCO:NO

‘ADAWAIVER:NO GFE/GFP:NO

REVISED ACTUAL COM4ENTS:
-*----- ------ .-------

Page#171

Amendment:

MIPRSOUT /RO

SMALLBUSINESS

FT. MONMOUTB
Status?OPEN
FIPS:MO
CAM: Izc ““

NON 3A

****************************** F I ~ A ~ c ~ ~ L D A T A **************************

PuNDs APPROP PROJECT TITLE FY OtlPR AWARDED
DISA O*M 94 $2:=0

TOTALS------------------------------------> $2,800,000
1 COMMENT:

INFORMATIONTECHNOLOGY
STANDARDSSUPPORT

FOR OFFICIAL USE ONLY

$0



t Org Code:
d

PR Title:

solicitation:

Contr=ctor$

Contrct me:
Cent Officer:
ActionOffer:
DPAWAIVER:

cm

IDEF

IDA

FIRM
MIA

MASTERPACKAGEREPORT
---------------------

PurchaseRequest#:

1X DATAMODELING

AND OPEN

FIXEDPRICE

DR. C. DUNHAM
no

PLANNED
--...--

Reqtsdefcomplete 4/02!93
Peasstudycomplete 4117!93
Fundscormnited 5/02/93
Ccmsultcomplete 5)17193
Internalappraal 6/01/93
IAP/PKGto codeFE 6/16/93
ARc
DARF 7!12193
CodeCPA receives 7128/93
Code PM receives
Offerto SBA

{ SBA spproval
i CBD published

RFF out
Propreceived
Techeva3request
Tech eval received
Audit requested
Auditreceived
Negobegin
BAFO requested
BAFOreceived
Contractaward 10/01/93
TIME TO AWARDIN DAYS: 182

***************************
FUNDS APPROP PROJECTTITLE
918A U&M

Specialist:
ARc: No

ADA WAIVER:MO

REVISED ACTUAL
----*-. ------

Page# 24

DXAR40056 Amendment:

Acq Method: MIPRSOUT IRO

Socio Status: SMALL BUSINESS NON 3A
Contract#:
RFP #:
Mad #s
MIPRedto; DSS-W
atA Status:OPEN
I)ECCO:RO PIPS: NO
GFE/GFP:NO CAASIIEC

COMMENTS:
------.-

FIXANCIAL D A T A **************************
FYPLANNRD ON ?R AWARDED
94 $551,400

TOTALS--------e---e-----------------------> $551,400
WMMENT:

$0 $0 ,

FOR OFFICIAL USE ONLY



@@--

t. Org Code:
[

PR Title:

Solicitation

Contractor:

Contrct~Q:
CentOfficer:
ActionOffer:
DPA WAIVER:

MASTERPACKAGEREPORT
---------------------

cm PurchaseRequest#:

FIM/TIMCONFERENCE

SOLESOURCE

?IRMFIXEDPRICE
BOGART
D. MOZING
MO

Reqtsdef complete
Peasstudycomplete
Fundsccmmited
Consultcomplete
Internalapproval
IAP/PXGto codePR
ARc
DARP
CodeCPA receives
CodePM receives
Offerto SBA

f
SBA approval
CBD published
RPP out
Propreceived
Techevalrequest
Techevalzeceived
Auditrequested

.Auditreceived
Negobegin
BAPOrequested
3AP0received
Contractaward

PIANNED
-------
S!20/93
6/06/93
6!19/93
7/04/93
7/19193
8!03/93

9t13193
9129/93
10IO4J93

10/18/93
11117/93

12/18/93

Specialist~
ARc: No

ADA WAIVER:MO

BEVISED ACTUAL
------- ------

DXPR40057

Acq Method:

SocioStatus:
Corkract#:
RFP 4:
Mod #$
MIPRedto:
MASCHINO
DECCO:NO
GPE/CFP:NO

COMMENTS:
----.---

Page#287

Amendment#i

POIDO

LAME BUSINESS

Status:CANCELED
PIPS:NO
CMS: NON-CM

DEBIACQUIRINGMORE INPO
PROMCONTRACTOR

5/25!93

~~s~O BE PICKEDUP BY CIH/---
MARKDEEM - PR IS ON HOLD
PENDINGDECISIONBY CT34
CONFERENCEHAS BEEMPOST-
PONED- PERMARKBOGART
082593.

TIMETO AWARDIN DAYS: 212

******************************* F I N A N c I A L ~ A T A **************************

PUNDS APPROP PROJECTYH%E n PLANNED C)NPR AWARDED
DISA O &M P43001 94 $24,000 $24,000

TOTALS------------------------------------>
COMMENT:

$24,000 $24,000

FOR OFFICIAL USE ONLY



Wm@

( Org Codez

i.. PR Title:

solicitation:

Contractor:

ContrctType:
CentOfficers
ActionOffer:
DPA WAIVER:

MASTER PACRAGEREPORT
---------------------

cm PurchaseRequest#:I)XPR40058

RJ3NEWALOF MEDIAGENERALSUB Acq Method:

SOLE SOURCE

MEDLA GENERAL

OTHER
BOGART
M. ANDERSON

Reqts def complete
Feae studycomplet*
Fundscoamited
Consultcomplete

-Interrialapproval
IAPIPKGto codePll
ARc -

CodeCPA receives
CodePM receives
Offerto SBA

(
SBA●pproval
C8D published
RFP out
Propreceived
Techevalrequest
Zechevalreceived
Auditr*quested
Auditreceived
Megobegin
BAPOrequested
BAFOreceived
Contractaward

PLANNED
-.-.---
7/09}93
7!24193
8/08/93
8!23/93
9/07/93
9/22!93

11/02/93
11/18/93
11!23!93

2/06/94

SocioStntust
Contract#:
RF? #:
Mod #S

MIPRed to:
Specialist:GLUCR
ARc:No DECCO:NO

ADAWAIVER$NO “ GFE/GFP:No

REVISED ACTUAL COMMENTS:
------- ------ --*-----

7/20/93 MOFORM 1

7/21}93
7/24)93

8/13/93
8/19/93

loiol/93 ~

Page#288

Amendment#$

PO/DO

IARGEBUSINESS
94-M-0060
93-Q-037S

StatVs:AWARDED
FIPS:NO
CAM: NON-CAA

TIMETO AWARDIN DAYS: 212

ti****ti***************ti~** F I ~ A ~ c ~ A L 1) A TA *************************

FuNDs APmoP PROJECT TITLE FY PLANNED OR PR AWARDED
DISA O&n ?43001 XTA 94 $720 $720 $587

TOTALS ------------------------ ------------ >

COMMENT:
$720 $720

FOR OFFICIAL USE ONLY



wg~ MASTERPACRAGEREPORT

(

---------------------
Org Code: CIM PurchaseRequest#:DXPR40059

(
PR Title: PARKINGFOR LEASEDCARS Acq Method$

Solicitation:SOLESOURCE

Contractor:

Contrctwe: OTNER
CentOfficersBOGART
Action Offer: !9.ANDERSON
DPAl?AIVRR: *O

.

Reqt* def complete
Fess study complete
Funds cmmited
Consultcomplete
Internalapproval
IAPIPKGto code PR
ARc
I?ARP
Code CPA receives
Code P14receives
Offer to SU
SBA spproval
CBDpublished
RFP out
Propreceived
Techawl request
Techevalreceived
Auditrequested
Auditreceived
Negobegin
BAFOrequested
BAPOreceived
Contractmard
TIMETO AWARDIllDAYS:

PLANNED
---.---
7/09/93
7!24193
8/08/93
8123/93
9f07/93
9/22/93

11/02}93
11/18\93
11!23193

12107/93
1/06/94

2/06/94
212

SocioStatue:
Contract#*
RFP 4:
Mod #t

MIPRedto;
Specialist:GREENE
ARc: No DECCO;NO

ADA WAIVER:NO GFE/GFP:NO

Page#289

Amendment:

PO/DO

OTHERSMALLBUSINESS

statue: oPEr?
FXPSINO
CAASXNON-CM

REVISED ACTUAL COMMENTS:
-.----* -.---- -.------

7/20/93 llOP’ORM1

.

.

10/01/93

***~**m***************ti* F I N AN c I A ~ ~ A~A **************************
PUNDS APPROP PROJECTTITLE PT PIJU?NED ONPR AWARDED
DISA o&M P4300L 94 $1,080 $1,080

/ TOTALS.-----c---------------------------.->

(
COMMSNT:
PY94
RENEWAL

$1,080 $1,080

FOR OFFICIAL USE ONLY

-.



L Org Code:

1
PR Title:

.
solicitation:

Contractor:

Contrct!&pe;
CoatOfficer:
Action Offcrz
DPA UAIVESI:

MASTERPACKAGEREPORT Page#25
-.. .. -q. -s ------ -----

CIM PurchaseRequest#:DXAR40061 Am*ndment#:

ADA REVITALIZATION& REUSESIR Acq Method: MIPRSOUT /RO

PULLAND OPEN

FH?MFIXED PRICE
WA
H. GOODSON
no

PLANNED
--.----

Reqtsdef complete 8/17/93
Faasstudycomplete 9101/93
Fundscomsited 9/16!93

.Consult~lete 10/01/93
Internalapprmral 10/16/93
L4P/PKGto codePR 10/31/93
ARc
DARP 11126/93
CodeCPA receives 12/12/93
CodePM receives
Offerto SEA

(
SBA =pprovel
CBD publiehed
EPP out
Prop received
Tech eval.reque6t
Tech eml received .
Audit requested
Audit received
?legobegin
BAFO requested
3AP0 received
fhntractaward 2115/94
TIME TO AWARD IN DAYS: 182

SocioStatus~SMALLBUSINESSNON 8A
Contract#:
RFP #:
Mod #:
MIPRed tog Dssu

Specialist MIA st*tu8: OPEN
ARC: No DECCO:NO FIPS: No

ADA WAIVER;NO GFE/GFPttJO CAAS:lEc .

REVISED ACTUAL COMMENTS:
------- ------ --*..-.-

. ..
:

**H****~******ti*********** F I ~ A ~ c I ~ L D A T A **************************

FUNDS APPROP PROJECT TITLE PY PLANNED OH PR MJARDED
DISA otM 94 $125,000

.

TOTALS---e----e ------------------------- -- > $125,000

i’ COMENT :

FOR OFFICIAL USE ONLY

$0



(
[.

4 .!E*E!R:U!:3’ Pagef

org Code: Czkl PurchaseRequest#:DXMR40062 Amendment:

PR Title: MATMGT DEPTMAINT & DIST BIS Acq Method: MIPRSOUT IRC)

Solicitation:FULLAND OPEN SocioStatus:SMALLBUSINESS
Contract#:

Contractor: RFP #:
Mod #:

ContrctType:FIRMFIXEDPRZCE MZPRedto: FT WACHUCA

172

NON8A

CentOfficer:IVIA
ActionOffcr$M. DEKM
DPAWl@lER: HO

*

&eqtsdef complete
Peasstudycomplete
Fundscoamited
Consultcomplete
Internalapproval
IAP/PKGto codePR
ARc
DARP
CodeCPA receives
CodePM receives
Offerto S3A

(
SBA eppwval
CBD published
RFP out
Propreceived
Techevalrequest
Techevalreceived
Auditrequested
Auditreceived
Negobegin
BAFOrequested
BAFOreceived
Contractaward
TXMETO AWARDIN DAYS:

Specialist:NIA Statue:OPEN
ARCSNo DECCO:NO FIPS:!’10

ADA WAIVER:HO GFE/GFPaNO CAMS IEc ~

PLANNED REVISED ACTUAL COMMENTS:
-e----- ---*--- ------ --.-----
9/01/93
9/16193
10/01/93
10{16/93
10/31!93
11/15/93

12/11/93
12/27/93

.

3/02/94
182

e*~******+******************F ~ ~ A ~ c I A L ~ A ~ A ***~***~******************

FUNDS APPROP PROJECTTITLE FY PLANNED ON PR AWiRDED
DHA O&M 94 $407,000

TOTALS------------------------------------>“ $407,000
~ COMMENT:

$0

FOR OFFICIAL USE ONLY



@t5w” MASTER PACRAGE REPORT
------------.-.---**-

PR Titlet RENEWALOF CIM To

solicitation:sms SOURCE

Contractor: .

Contrct*o$ OTHER
CentOfficer:l?lA
ActionOffcrzJ. KILGORE
DPAUAIVERS NO

Reqtodefcomplete
?eas study complete
Fundsccumited
Consultcomplete
Internal●pproval
IAPIPRGto codePR
ARc
DARP
CodeCPA receives
CodePM receives
Offerto SBA
SBA apprwal
CBD published
RPP eut
Prep received
Tech eval request
~ech eml received
Audit requested
Audit received
Hego begin
BAPO raquested
BAPO received
Contract award

PLARNED
-..----
41/23[93
9{07!93
9}22/93
10/07/93
10/22!93
11[06/93

12/17/93
1/02/94
1/07/94

1!21194
2/20/94

3/23!94

Purchs8eRequest#:

ICM

Page# 290

DXPR40064 Amkendment#:

Acq Method: POIDO

SocioStatus:IARGEBUSINESS
Contract#$
RFP 43
Mod #:

MIPRed to$
Specialist: N/A St~tumz OPEN “
ARct No llECCO:l!O FIPSSMO

ADAUAIVER: HO GPS/GPP:l?O CAAS$NON-CAA

RRVISED ACTUAL Cotsmrrss
------- -..-.- ----..--

9/14/93

ZIMS TOAWRD IN DAYS: 212

w***titi****************-* F I ~ A ~ ~ ~ A ~ D A TA **************************

FUNDS APPROP PROJSCTTXTLE PTPLMNRD OR PR AWARDED
DISA O&M 94 $995

TOTUS ------------------------------------>
1 COMMENT:

$995 $02

FOR OFFICIAL USE ONLY



4 MASTERPACRAGEREPORT
z--------------------

(- iOrg Code: CIM PurchaseRequest#:

PR Title: ON-GALLMAINTFOR FAX

Solicitation:FULLAND OPEN

Contractors

Page#

DXPR44061 Amendmenc#:

Acq Method: NEW CONTRACT

SocioStews: LARGEBUSINESS
Contraet#s
RFP #s
Mod #:

ContrctType:OTEiRR MIPRedto:
CentOfficer:N/A Specialist:I?IA Status:OPEN
Action Offer* STAN BREAM ARc: No DECCO:W PIPS: YEs
DPAUAIVERS lKl

Reqte def complete
Fess study complete
Funds comited “
Ccnmult complete
Internalapproval
IAP/PKGtocodePR
ARc
DARP
CodeCPAreceives
CodePM receives
offerto 58A
SBA app-al
CBDpublished
RFP out
Propreceived
Techevalrequest
Techeva3received
Auditrequested

- Audit received
Hego begin
BAFO requested
BAFOreceived
Contractaward
TI.MRTOAWARDIN DAYS:

ADA WAIVER:lfO GFE/GFP@C) CAASxUC

PLANNED RRVISED ACTUAL COMMENTS:
---...- ------- -*---* --------
1/02/93
1/17/93
2/01/93
2/16/93
3/03/93
3/18/93

4/28/93
5/14/93
5!19193

6/02/93
6/18/93
7/21/93
7!23!93
8/20/93
7123193
8/20[93
8/30/93
9!09!93
9114t93
10101/93

272

.

291

*******w********************** F x ~ A ~ c I A L D A T A **************************
FUNDS APPROP PROJECTTITLR Fx PLANNED ON PR AWARDED
DISA O&l!! 94 $2,580

TOTALS------------------------------------>

t COMMENT:
$2,580 $0 $0 ?

FOR OFFICZAL USE ONLY

.
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Asof:31 -Aug=93
*

1

.$000)

ACTIVITY SUMMARIES

Available
Balance

*,

Expenditures

1,479

Annual

N2w!I!
‘/0

94?4

82%

100%

46%

100%

81?40

91‘%0

Commitments

25

obligations

1,482 97
FY91 P,DA (.2943) 1,605

1,0827622,773766
FY92 P,DA (.2943) 4,301

006040FY93 P,DA (.2943) . 100

06,7822,6423,094FY93 P,DA (.4300) 12,518

1,41803,2840FY93 RDT&E (,4300)
3,284

2105742,121355FY93 O&M (.2943) 3,049

. 30,162
14,052 I

~!

12,721

9,050
*
lJwfJ
Lw

84,045
21,401

73

54384

8,193
g

347
7&

FY93 O&M (.4300) 101,288
Civilian Pay and Benehts 27336

Operating Expenses !&Q

Misdon Contracts Q!uQ
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